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Section 01

Executive Summary



AECOM Hunt
2450 South Tibbs Ave. Indianapolis, IN 46241

P 317.227.7800  •  F 317.227.7830  •  aecomhunt.com

August 4, 2020

Bret Bell
Mayor and Aldermen of the City of Savannah
2 East Bay St.
Savannah, GA 31401

Jim Curry
Jones Lang LaSalle Americas, Inc. (JLL)
3344 Peachtree Road NE, Suite 1100
Atlanta, GA 30326

RE:   Savannah Arena
Savannah, GA
Hunt Project No. 00117400
GMP Amendment

AECOM Hunt, in association with Brownstone Construction Group, Pat Mathis Construction
Company, and A. Riley Consultants, is pleased to submit its Guaranteed Maximum Price (GMP)
proposal amendment for the Savannah Arena.  This Guaranteed Maximum Price (GMP) was
generated using the Construction Documents issued on February 17th, 2020, Stiles Avenue
documents issued April 3, 2020, Savannah Arena Bulkhead documents issued February 12th, 2020,
and Force Main documents issued April 14, 2020 as well as clarifications provided through the RFI
process and review meetings, all of which are further detailed within this document.

For cost tracking purposes, and in order to accurately compare the current Arena estimate to the
previous version, we have separated the estimate into the following sections:

· Arena (to the dripline)
· Sitework
· Stiles Avenue
· Lift Station and Force Main
· Savannah Arena Bulkhead (SAB)

Section 9 provides the Value Engineering Log, which contains some cost savings alternatives for the
project team to consider with pricing valid until September 15, 2020.  While we understand that some
of these alternatives may not be implemented, we felt it prudent to include all options at this time.

We look forward to reviewing the estimate in greater detail with the overall project team.  If you have
any questions, please do not hesitate to contact me.

HUNT CONSTRUCTION GROUP, INC.

Patrick Wipperman
Project Executive



 Section 02

GMP Estimate



Savannah Arena Estimate Date: 08/04/20
Savannah, GA Estimate Type:  GMP

Arena Sitework Stiles Avenue Force Main SAB TOTAL
GSF 216,290 216,290 216,290 216,290 216,290 216,290

LOA Authorized $80,108,446 $2,791,255 $0 $0 $0 $82,899,701
Bid Value $27,943,533 $2,987,474 $3,515,000 $1,204,584 $2,156,772 $37,807,363
Estimated Trade Cost $4,087,999 $500,000 $150,000 $434,750 $0 $5,172,749

Design Estimate Contingency $0 $0 $0 $0 $0 $0

TOTAL TRADE COST $112,139,978 $6,278,729 $3,665,000 $1,639,334 $2,156,772 $125,879,813

Construction Cost
Subcontractor Bonds (In Trade Cost) $0 $0 $0 $0 $0 $0
CM Contingency 2.25% $2,523,150 $141,271 $82,463 $36,885 $48,527 $2,832,296
Management General Conditions $7,015,436 $7,015,436
Non-Management General Conditions $2,331,684 $2,331,684
General Liability 0.70% $910,108 $46,899 $27,376 $12,245 $16,110 $1,012,737
Bonding 0.80% $1,040,123 $53,598 $31,286 $13,994 $18,411 $1,157,414

SUBTOTAL CONSTRUCTION COST $13,820,501 $241,769 $141,124 $63,124 $83,049 $14,349,566

TOTAL CONSTRUCTION COST BEFORE FEE $125,960,479 $6,520,498 $3,806,124 $1,702,458 $2,239,821 $140,229,379

CM Base Fee 2.75% $3,463,913 $179,314 $104,668 $46,818 $61,595 $3,856,308
Preconstruction Management Fee $591,011 $591,011

TOTAL CONSTRUCTION COST ARENA $130,015,403 $6,699,811 $3,910,793 $1,749,276 $2,301,416 $144,676,698

OCOs 001 and 002 $865,574 $865,574
Pending PCI's $579,689 $579,689

$131,460,666 $6,699,811 $3,910,793 $1,749,276 $2,301,416 $146,121,961

Owner Contingency 1.00% $1,461,220

GMP Value with Owner Contingency $147,583,181

Arena Costs

TOTAL CONSTRUCTION COST ARENA  with
PCI's

Page 1 of 1
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               Section 03

Disadvantaged Business Enterprise
(DBE) Schedule of Values



Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
 General Services
 Image Keepers Contracted  Trailer Janitorial 700.00$ 700$ 700$ 700$ 700$ 700$ 700$
 B and B Demolition Contracted  Groundbreaking 6,100.00$ 6,100$ 6,100$ 6,100$ 6,100$ 6,100$ 6,100$
 B and B Demolition Contracted  Temp Trailer set up 17,414.00$ 17,414$ 17,414$ 17,414$ 17,414$ 17,414$ 17,414$
 Staples Contracted  Office Supplies 75$ 75$ 75$
 Home Depot Contracted  Job Site Supplies 1,127$ 1,127$ 1,127$
 Clayton Digital Contracted  Print Services 7,219$ 7,219$
 Event Works Rental Contracted  Events 736$ 736$
 ABC Waste of Savannah Contracted  Dumpsters 200$ 200$ 200$
 Multivista Contracted  Time Lapse Photos 940$ 940$ 940$
 Williams Scotsman Contracted  Office Trailers 25,432$ 166,158$ 166,158$
 Republic Services Contracted  Trash 56,472$ 56,472$
 Diamond Concrete Contracted  Concrete 43,294$

01B BP-01B Site Security Within GMP
PENDING AWARD  Site Security TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Hourly Contract $TBD at completion

02D BP- 02D Site Fence and Demolition Contracted
ALS Sand Hill Construction  Prime 324,210$ 95% ~ ~ 324,210$ 95% 324,210$ 95% ~ ~ 324,210$ 95% 324,210$ 95%
PT Construction hauling and demo 18,000$ 5% 18,000$ 5% 18,000$ 5% 18,000$ 5% 18,000$ 5% 18,000$ 5% 18,000$ 5%

$342,210

03A BP- 03A Concrete Structure Contracted
Precision Concrete Prime
Technique Concrete Turn Key Slab Concrete 1,090,489$ 25%

$4,381,957

03C BP- 03C Precast Contracted
Metromont Prime
Cardinal Transportation Trucking 264,875$ 8%

$3,304,462

04A/04B BP- 04A Interior/Exterior Masonry Within GMP
PENDING AWARD Prime
PENDING AWARD Labor/Staffing 53,539$ 2% 53,539$ 2% 53,539$ 2% 53,539$ 2% 53,539$ 2% 53,539$ 2% 53,539$ 2%
PENDING AWARD Carpentry/DF install 1,070,785$ 36% 1,070,785$ 36% 1,070,785$ 36% 1,070,785$ 36% 1,070,785$ 36% 1,070,785$ 36% 1,070,785$ 36%
PENDING AWARD Turnkey Masonry 211,183$ 7% 211,183$ 7% 211,183$ 7% 211,183$ 7% 211,183$ 7% 211,183$ 7% 211,183$ 7%
PENDING AWARD Turnkey Masonry 264,722$ 9% 264,722$ 9% 264,722$ 9% 264,722$ 9% 264,722$ 9% 264,722$ 9% 264,722$ 9%

$2,974,404

05A BP- 05A Structural Steel Contracted
Banker Steel Prime
Commercial Fabricators, Inc. Fabrication 225,187$ 2%
Commercial Fabricators, Inc. Misc. Steel 1,280,437$ 10%
Commercial Fabricators, Inc. Material Supplier 1,800,630$ 14%

$12,950,000

05C BP- 05C Metal Railings Within GMP
PENDING AWARD Prime
PENDING AWARD Installation 500,000$ 23%

$2,176,930

05D BP-05D Misc.Metals Contracted

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

Secton 03 - DBE Schedule of Values
7/27/2020



Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

Banker Steel Prime
Commercial Fabricators, Inc. Fabrication 351,996$ 39%

$900,000

06A BP- 06A Architectural Woodwork Within GMP
PENDING AWARD Prime
PENDING AWARD Material 560,419$ 28% 560,419$ 28% 560,419$ 28% 560,419$ 28% 560,419$ 28% 560,419$ 28% 560,419$ 28%
PENDING AWARD Labor 19,605$ 1% 19,605$ 1% 19,605$ 1% 19,605$ 1% 19,605$ 1% 19,605$ 1% 19,605$ 1%

$1,978,560

07A BP- 07A Roofing Within GMP
PENDING AWARD Prime
PENDING AWARD Material 200,000$ 8% 200,000$ 8% 200,000$ 8% 200,000$ 8% 200,000$ 8% 200,000$ 8% 200,000$ 8%

$2,419,350

07B
BP- 07B Curtain Wall, Storefront,
Glass & Glazing Contracted
Crown Corr Prime
EGM Glass & Glazing 388,136$ 10%
DFH and Associates, LLC Doors, Harware & Glass 582,204$ 15% 582,204$ 15% 582,204$ 15% 582,204$ 15% 582,204$ 15% 582,204$ 15% 582,204$ 15%

$3,881,358

07C BP- 07C Waterproofing Within GMP
PENDING AWARD Prime
PENDING AWARD Floor Caulking 122,813$ 14%
PENDING AWARD Caulking 81,876$ 10% 81,876$ 10% 81,876$ 10% 81,876$ 10% 81,876$ 10% 81,876$ 10% 81,876$ 10%

$849,154

07D BP- 07D Spray Fireproofing Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Painting 274,590$ 25%

$1,098,360

07E BP- 07E Metal Panels Contracted
Kistler McDougall Prime
360 Specialties Installation 192,863$ 9%

$2,073,800

08B
BP- 08B Overhead Doors and
Loading Dock Equipment Within GMP
PENDING AWARD Prime
PENDING AWARD Installation 6,525$ 5% 6,525$ 5% 6,525$ 5% 6,525$ 5% 6,525$ 5% 6,525$ 5% 6,525$ 5%

$141,101

08D BP-08D Doors, Frames, Hardware Contracted
DFH and Associates Prime 599,636$ 100% 599,636$ 100% 599,636$ 100% 599,636$ 100% 599,636$ 100% 599,636$ 100% 599,636$ 100%

$599,636

09A BP- 09A Exterior Framing Contracted
Colby Enterprises Prime 1,701,616$ 75% 1,701,616$ 75%
A1 Staffing Labor 22,688$ 1% 22,688$ 1% 22,688$ 1% 22,688$ 1% 22,688$ 1% 22,688$ 1% 22,688$ 1%
360 Specialties Turnkey Installation 476,452$ 21%

Ivy League Maintenance, LLC League Turnkey Installation 68,064$ 3% 68,064$ 3% 68,064$ 3% 68,064$ 3% 68,064$ 3% 68,064$ 3% 68,064$ 3%

$2,268,820

09B BP- 09B Drywall and Ceiling Within GMP

Secton 03 - DBE Schedule of Values
7/27/2020



Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

PENDING AWARD Prime $6,945,000 100%
$6,945,000

09C BP- 09C Tile Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation 180,000$ 18%

$992,632

09D
BP- 09D Carpet and Resilient
Flooring Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installtion 77,466$ 25% 77,466$ 25% 77,466$ 25% 77,466$ 25% 77,466$ 25% 77,466$ 25% 77,466$ 25%

$309,864

09F BP- 09F Polished Concrete Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation 52,005$ 25%

$208,018

09G BP- 09G Painting Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installtion 127,621$ 15% 127,621$ 15% 127,621$ 15% 127,621$ 15% 127,621$ 15% 127,621$ 15% 127,621$ 15%

$850,808

10A BP- 10A Specialties Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation 129,571$ 20%
PENDING AWARD Material Supply 32,393$ 5%
PENDING AWARD Labor Supply 12,957$ 2% 12,957$ 2% 12,957$ 2% 12,957$ 2% 12,957$ 2% 12,957$ 2% 12,957$ 2%

$647,854

10B BP- 10B Signage

 OWNER
ALLOWANCE

ONLY

11B BP- 11B Food Service Equipment Contracted
Johnson-Landcaster Prime
S&S Supply II, Inc. Material Supply 678,075$ 25% 678,075$ 25% 678,075$ 25% 678,075$ 25% 678,075$ 25% 678,075$ 25% 678,075$ 25%

$2,712,301

11C BP- 11C Scoreboards and Video Contracted
Daktronics Prime
Cyntech Turnkey Installation 161,504$ 8% 161,504$ 8% 161,504$ 8% 161,504$ 8% 161,504$ 8% 161,504$ 8% 161,504$ 8%

$2,096,801

11D BP- 11D Fall Arrest Systems BY OWNER

12A BP- 12A Arena Curtains Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation 145,299$ 22% 145,299$ 22% 145,299$ 22% 145,299$ 22% 145,299$ 22% 145,299$ 22% 145,299$ 22%

$655,045

12C BP- 12C Seating Within GMP
PENDING AWARD Prime
PENDING AWARD Labor 83,300$ 3% 83,300$ 3% 83,300$ 3% 83,300$ 3% 83,300$ 3% 83,300$ 3% 83,300$ 3%
PENDING AWARD Turnkey Installation 22,970$ 1% 22,970$ 1% 22,970$ 1% 22,970$ 1% 22,970$ 1% 22,970$ 1% 22,970$ 1%
PENDING AWARD Turnkey Installation 158,631$ 5%

Secton 03 - DBE Schedule of Values
7/27/2020



Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

PENDING AWARD Freight 71,400$ 2%
$2,931,324

13A BP- 13A Ice Rink System Contracted
Cimco Prime
S&S Supply II, Inc. Material Supply 109,400$ 5% 109,400$ 5% 109,400$ 5% 109,400$ 5% 109,400$ 5% 109,400$ 109,400$ 5%

$1,995,000

14A BP- 14A Vertical Transportation Contracted
Schindler Prime
Anything Logistics Freight 25,777$ 3% 25,777$ 3% 25,777$ 3% 25,777$ 3% 25,777$ 3%

$880,000

21A BP- 21A Fire Protection Contracted
Northstar Fire Protection Prime
Prayor Fire Protection Turnkey Installation 214,109$ 16%
A-1 Staffing Labor 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2%
Adjacent Solutions Labor 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2% 26,764$ 2%

$1,338,182

22A BP- 22A Plumbing Contracted
Campbell Plumbing Prime
S&S Supply II, Inc. Material Supply 1,425,000$ 25% 1,425,000$ 25% 1,425,000$ 25% 1,425,000$ 25% 1,425,000$ 25% 1,425,000$ 25% 1,425,000$ 25%

$5,700,000

23A BP- 23A Mechanical Contracted
Erickson and Associates Local 9,100,000$ 73% 9,100,000$ 73% 9,100,000$ 73%
Climate Control Turnkey Installation 100,000$ 1% 100,000$ 1% 100,000$ 1% 100,000$ 1% 100,000$ 1%
S&S Supply II, Inc. Material Supply 3,300,000$ 26% 3,300,000$ 26% 3,300,000$ 26% 3,300,000$ 26% 3,300,000$ 26% 3,300,000$ 26% 3,300,000$ 26%

$12,500,000

26B BP- 26B Electrical & Fire Alarm Contracted
Ace Electric Prime
Cyntech Turnkey Installation 3,159,000$ 27% 3,159,000$ 27% 3,159,000$ 27% 3,159,000$ 27% 3,159,000$ 27% 3,159,000$ 27% 3,159,000$ 27%

$11,700,000

26D BP- 26D Sports Lighting Contracted
Musco Prime
A1 Staffing Labor 25,000$ 3.5% 25,000$ 3.5% 25,000$ 3.5% 25,000$ 3.5% 25,000$ 3.5% 25,000$ 3.5% 25,000$ 3.5%
PT Construction Freight 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3%
Paige Courier Freight 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3%
B and B Demolition Freight 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3% 1,780$ 0.3%

$710,887

27A
BP- 27A Audio -
Visual/Broadcast/PTV Contracted
Baker Prime
Cyntech Turnkey Installation 203,320$ 10% 203,320$ 10% 203,320$ 10% 203,320$ 10% 203,320$ 10% 203,320$ 10% 203,320$ 10%

$2,033,198

27B
BP- 27A Audio -
Visual/Broadcast/PTV Contracted
Net Planner Prime
Cyntech Turnkey Installation 428,896$ 25% 428,896$ 25% 428,896$ 25% 428,896$ 25% 428,896$ 25% 428,896$ 25% 428,896$ 25%

$1,715,582

31A BP- 31A Sitework & Site Utilities Contracted

Secton 03 - DBE Schedule of Values
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Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

CA Murren Prime 1,837,360$ 75% 1,837,360$ 75% 1,837,360$ 75%
Frankie Thompson Material Supplier 243,406$ 10% 243,406$ 10% 246,406$ 10% 243,406$ 10% 243,406$ 10% 243,406$ 10% 243,406$ 10%
Scott and Sons Hauling 436,210$ 18% 436,210$ 18% 436,210$ 18%
LDM Trucking Hauling TBD TBD 4,590$ 0.2% 4,590$ 0.2% 4,590$ 0.2% 4,590$ 0.2%
ED Trucking Hauling 2,165$ 0.1% 2,165$ 0.1% 2,165$ 0.1% 2,165$ 0.1% 2,165$ 0.1% 2,165$ 0.1% 2,165$ 0.1%
Candy Trucking Hauling TBD TBD TBD TBD TBD
Flores Trucking Hauling 4,900$ 0.2% 4,900$ 0.2% 4,900$ 0.2% 4,900$ 0.2% 4,900$ 0.2%
Alex Montana,LLC Hauling 5,946$ 0.2% 5,946$ 0.2% 5,946$ 0.2% 5,946$ 0.2% 5,946$ 0.2% 5,946$ 0.2%
Sabur Trucking Hauling 10,131$ 0.4% 10,131$ 0.4% 10,131$ 0.4% 10,131$ 0.4% 10,131$ 0.4% 10,131$ 0.4%

$2,449,045

31B BP- 31B Piles/Deep Foundations Contracted
Morris Shea Bridge Co. Prime
Associated Cost Engineers Inc. Material Supplier 449,510$ 19%

$2,319,350.00

31C BP- 31C Stiles Avenue Widening ** Contracted
APAC Prime
Middle GA Signs Material Supply 20,000$ 1%
TJR Group Turnkey Install 445,000$ 13%
OIH Inc. Material Supply 10,500$ 0.31%
ED Trucking Hauling 362,000$ 11% 362,000$ 11% 362,000$ 11.0% 362,000$ 11% 362,000$ 11% 362,000$ 11% 362,000$ 11.0%

$3,349,750

31D BP- 31D Force Main Within GMP
PENDING AWARD Prime 1,007,622$ 84% 1,007,622$ 84% 1,007,622$ 84%
PENDING AWARD Material Supply 98,481$ 8.2% 108,413$ 9% 108,413$ 9% 108,413$ 9% 108,413$ 9% 108,413$ 9% 108,413$ 9%
PENDING AWARD Hauling 87,225$ 7.2% 87,225$ 7% 87,225$ 7% 87,225$ 7% 87,225$ 7% 87,225$ 7% 87,225$ 7%
PENDING AWARD Hauling 7,145$ 0.6% 7,145$ 1% 7,145$ 1% 7,145$ 1% 7,145$ 1% 7,145$ 1% 7,145$ 1%
PENDING AWARD Hauling 3,385$ 0.3% 3,385$ 0.3% 3,385$ 0% 3,385$ 0.3% 3,385$ 0.3%
PENDING AWARD Turnkey Installation 12,218$ 1.0% 12,218$ 1% 12,218$ 1% 12,218$ 1% 12,218$ 1%
PENDING AWARD Turnkey Installation 98,481$ 8.2% 98,481$ 8% 98,481$ 8% 98,481$ 8% 98,481$ 8% 98,481$ 8% 98,481$ 8%

$1,204,584

32A BP- 32A Landscape Within GMP
PENDING AWARD Prime 223,000$ 96% 223,000$ 96% 223,000$ 96%
PENDING AWARD Turnkey Installation 10,000$ 4% 10,000$ 2% 10,000$ 2% 10,000$ 2% 10,000$ 4% 10,000$ 4% 10,000$ 4%

$233,000

32B BP- 32B Hardscape Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation 439,143$ 25% 439,143$ 25% 439,143$ 25% 439,143$ 25% 439,143$ 25% 439,143$ 25% 439,143$ 25%

$1,756,571

35A BP- 35A Canal Widening Within GMP
PENDING AWARD Prime 1,056,387$ 49% 1,056,387$ 49% 1,056,387$ 49%
PENDING AWARD Material Supply 32,352$ 2% 32,352$ 2% 32,352$ 2% 32,352$ 2% 32,352$ 2%
PENDING AWARD Hauling 9,705$ .45% 9,705$ .45% 9,705$ .45%
PENDING AWARD Material Supply 172,542$ 8% 172,542$ 8% 172,542$ 8% 172,542$ 8% 172,542$ 8% 172,542$ 8% 172,542$ 8%
PENDING AWARD Hauling 895,492$ 42% 895,492$ 42% 895,492$ 42% 895,492$ 42% 895,492$ 42% 895,492$ 42% 895,492$ 42%

$2,156,772

Savannah Arena Project
DBE/LDBE & LOCAL TRACKING Overview

Potential Overall DBE Participation
GOAL = 25% Potential L/DBE Participation

Potential Chatham/DBE County
Participation Potential MSA/DBE Participation

Potential Local Savannah
Participation

Potential Chatham County
Participation Potential MSA Participation
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Contract ID Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Total Awards $125,820,313 Status  Scope of Work 32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 17,197,572$ 13.7% 29,496,367$ 23.4% 31,910,569$ 25.4% 32,399,778$ 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Potential Local Savannah
Participation

Potential Chatham County
Participation

Potential MSA Participation

Bid Pacakage DBE Participation Bid Package LOCAL Participation

Potential L/DBE ParticipationPotential Overall DBE Participation Potential Chatham/DBE County
Participation

Potential MSA/DBE Participation

Total
Construciton $125,820,313

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Totals
32,859,634.83$ 26.1% 16,228,148$ 12.9% 16,754,657$ 13.3% 25.8%23.4% 31,910,569$ 25.4% 32,399,778$17,197,572$ 13.7% 29,496,367$
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Section 04

List of Contract Documents



Arena Drawings
Document
Number                  Description            Issuance     Date            Version

*Main Title
Sheet

*Main Title Sheet 100% CD Feb 17, 2020 V2

A00-31 EXTERIOR 3D AXONS 100% CD Feb 17, 2020 V2
A00-32 EXTERIOR 3D AXON BUILD-UPS 100% CD Feb 17, 2020 V2
A10-00 GRID PLAN RFI 42 Mar 12, 2020 V4
A10-10 EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
A10-10-SE EVENT LEVEL - OVERALL SLAB EDGE PLAN RFI 150 May 5, 2020 V2
A10-11 EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-12 EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-13 EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
A10-14 EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
A10-20 CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
A10-20-SE CONCOURSE LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17, 2020 V1
A10-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-23 CONCOURSE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
A10-24 CONCOURSE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
A10-30 SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
A10-30-SE SUITE LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17, 2020 V1
A10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-40 OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
A10-40-SE OVERLOOK LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17, 2020 V1
A10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-43 OVERLOOK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
A10-44 OVERLOOK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
A10-50 CATWALK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
A10-50-SE CATWALK LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17, 2020 V1
A10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
A10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
A10-60 ROOF LEVEL - OVERALL PLAN 100% CD Feb 17, 2020 V2
A10-61 ROOF LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
A10-62 ROOF LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
A10-63 ROOF LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
A10-64 ROOF LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
A12-10 EVENT LEVEL - OVERALL RCP 100% CD Feb 17, 2020 V2
A12-11 EVENT LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
A12-12 EVENT LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
A12-13 EVENT LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2



A12-14 EVENT LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
A12-20 CONCOURSE LEVEL - OVERALL RCP 100% CD Feb 17, 2020 V2
A12-21 CONCOURSE LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
A12-22 CONCOURSE LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
A12-23 CONCOURSE LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2
A12-24 CONCOURSE LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
A12-30 SUITE LEVEL - OVERALL RCP 100% CD Feb 17, 2020 V2
A12-31 SUITE LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
A12-32 SUITE LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
A12-33 SUITE LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V1
A12-34 SUITE LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V1
A12-40 OVERLOOK LEVEL - OVERALL RCP 100% CD Feb 17, 2020 V2
A12-41 OVERLOOK LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
A12-42 OVERLOOK LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
A12-43 OVERLOOK LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2
A12-44 OVERLOOK LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
A12-50 ACOUSTICAL BAFFLE RCP - CATWALK LEVEL RFI 178 May 20, 2020 V3
A12-51 ACOUSTIC VERTICAL BAFFLE ELEVATIONS 100% CD Feb 17, 2020 V2
A12-60 HALF HOUSE REDUCTION CURTAINS RCP 100% CD Feb 17, 2020 V1
A12-61 HALF HOUSE REDUCTION CURTAIN ELEVATION 100% CD Feb 17, 2020 V1
A13-01 FINISH LEGEND ASI - 007 Jun 3, 2020 V7
A13-02 ROOM FINISH SCHEDULE RFI 163 May 6, 2020 V4
A13-11 EVENT LEVEL - FINISH PLAN - QUAD 1 FLOOR PLAN 100% CD Feb 17, 2020 V2
A13-12 EVENT LEVEL - FINISH PLAN - QUAD 2 FLOOR PLAN 100% CD Feb 17, 2020 V2
A13-13 EVENT LEVEL - FINISH PLAN - QUAD 3 FLOOR PLAN RFI 140 May 1, 2020 V4
A13-14 EVENT LEVEL - FINISH PLAN - QUAD 4 FLOOR PLAN RFI 140 May 1, 2020 V4
A13-21 CONCOURSE LEVEL - FINISH PLAN - QUAD 1 FLOOR

PLAN
RFI 77 Mar 25, 2020 V3

A13-22 CONCOURSE LEVEL - FINISH PLAN - QUAD 2 FLOOR
PLAN

RFI 77 Mar 25, 2020 V3

A13-23 CONCOURSE LEVEL - FINISH PLAN - QUAD 3 FLOOR
PLAN

RFI 77 Mar 25, 2020 V3

A13-24 CONCOURSE LEVEL - FINISH PLAN - QUAD 4 FLOOR
PLAN

RFI 77 Mar 25, 2020 V3

A13-31 SUITE LEVEL - FINISH PLAN - QUAD 1 FLOOR PLAN RFI 77 Mar 25, 2020 V3
A13-32 SUITE LEVEL - FINISH PLAN - QUAD 2 FLOOR PLAN RFI 163 May 6, 2020 V4
A13-41 OVERLOOK LEVEL - FINISH PLAN - QUAD 1 FLOOR

PLAN
RFI 77 Mar 25, 2020 V3

A13-42 OVERLOOK LEVEL - FINISH PLAN - QUAD 2 FLOOR
PLAN

RFI 77 Mar 25, 2020 V3

A13-43 OVERLOOK LEVEL - FINISH PLAN - QUAD 3 FLOOR
PLAN

RFI 77 Mar 25, 2020 V3

A20-01 OVERALL EXTERIOR ELEVATIONS 100% CD Feb 17, 2020 V2
A20-02 OVERALL EXTERIOR ELEVATIONS 100% CD Feb 17, 2020 V2
A20-03 SOUTH EXTERIOR ELEVATIONS RFI 181 May 21, 2020 V4
A20-04 NORTH EXTERIOR ELEVATIONS 100% CD Feb 17, 2020 V2
A20-05 WEST EXTERIOR ELEVATIONS 100% CD Feb 17, 2020 V2



A20-06 EAST EXTERIOR ELEVATIONS 100% CD Feb 17, 2020 V2
A20-07 EXTERIOR ELEVATIONS - ENLARGED RFI 181 May 21, 2020 V3
A20-09 EXTERIOR GLAZING SYSTEM TYPES 100% CD Feb 17, 2020 V1
A20-10 EXTERIOR GLAZING SYSTEM TYPES 100% CD Feb 17, 2020 V1
A21-01 OVERALL BUILDING SECTIONS 100% CD Feb 17, 2020 V2
A21-04 BUILDING SECTIONS ENLARGED - EAST 100% CD Feb 17, 2020 V2
A21-05 BUILDING SECTIONS ENLARGED - WEST 100% CD Feb 17, 2020 V2
A21-06 BUILDING SECTIONS ENLARGED - NORTH 100% CD Feb 17, 2020 V2
A21-07 BUILDING SECTIONS ENLARGED - SOUTH 100% CD Feb 17, 2020 V2
A30-00 EXTERIOR ENVELOPE ASSEMBLIES 100% CD Feb 17, 2020 V1
A31-10 WALL SECTIONS - SOUTH 100% CD Feb 17, 2020 V1
A31-11 WALL SECTIONS - SOUTH RFI 66 Mar 30, 2020 V2
A31-12 WALL SECTIONS - SOUTH RFI 66 Mar 30, 2020 V2
A31-13 WALL SECTIONS - S/E STAIR TOWER RFI 66 Mar 30, 2020 V2
A31-20 WALL SECTIONS - EAST RFI 66 Mar 30, 2020 V2
A31-21 WALL SECTIONS AND DETAILS - SOUTH EAST BAR RFI 38 Mar 17, 2020 V1
A31-30 WALL SECTIONS - NORTH 100% CD Feb 17, 2020 V1
A31-40 WALL SECTIONS - WEST RFI 66 Mar 30, 2020 V2
A32-10 EXTERIOR DETAILS - SOUTH 100% CD Feb 17, 2020 V1
A32-11 EXTERIOR DETAILS - SOUTH RFI 66 Mar 30, 2020 V2
A32-12 EXTERIOR PLAN DETAILS - SOUTH RFI 66 Mar 30, 2020 V2
A32-13 EXTERIOR PLAN DETAILS - S/E STAIR TOWER RFI 66 Mar 30, 2020 V2
A32-14 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17, 2020 V1
A32-15 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17, 2020 V1
A32-16 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17, 2020 V1
A32-17 EXTERIOR DETAILS -S/E STAIR TOWER 100% CD Feb 17, 2020 V1
A32-20 EXTERIOR DETAILS - EAST RFI 66 Mar 30, 2020 V3
A32-21 EXTERIOR PLAN DETAILS - EAST 100% CD Feb 17, 2020 V1
A32-40 EXTERIOR DETAILS - WEST 100% CD Feb 17, 2020 V1
A32-41 EXTERIOR DETAILS - WEST 100% CD Feb 17, 2020 V1
A32-42 EXTERIOR PLAN DETAILS - WEST 100% CD Feb 17, 2020 V1
A33-00 TYPICAL EXTERIOR DETAILS 100% CD Feb 17, 2020 V1
A34-00 EXTERIOR DOOR AND FRAME DETAILS 100% CD Feb 17, 2020 V1
A35-00 EXTERIOR GLAZING DETAILS RFI 66 Mar 30, 2020 V2
A36-00 ROOF DETAILS 100% CD Feb 17, 2020 V1
A36-01 ROOF DETAILS 100% CD Feb 17, 2020 V1
A36-02 ROOF DETAILS 100% CD Feb 17, 2020 V1
A36-03 ROOF DETAILS 100% CD Feb 17, 2020 V1
A40-01 LOBBY STAIR AND ESCALATOR PLANS AND

SECTIONS
100% CD Feb 17, 2020 V2

A40-02 LOBBY STAIR AND ESCALATOR PLANS AND
SECTIONS

100% CD Feb 17, 2020 V2

A40-03 STAIR NW AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17, 2020 V2
A40-04 STAIR NE AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17, 2020 V2
A40-05 STAIR SE AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17, 2020 V2



A40-06 STAIR SW PLANS AND SECTIONS 100% CD Feb 17, 2020 V2
A41-01 STAIR AND RAILING DETAILS 100% CD Feb 17, 2020 V2
A42-01 CONCOURSE LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V3
A42-01A CONCOURSE LEVEL - BOWL RAIL PLAN 1 QUAD 1 ASI-005 Jun 2, 2020 V1
A42-01B CONCOURSE LEVEL - BOWL RAILING PLAN QUAD 2 ASI-005 Jun 2, 2020 V1
A42-01C CONCOURSE LEVEL - BOWL RAILING PLAN 1 QUAD

3
ASI-005 Jun 2, 2020 V1

A42-01D CONCOURSE LEVEL - BOWL RAILING PLAN 1 QUAD
4

ASI-005 Jun 2, 2020 V1

A42-02 SUITE LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V4
A42-02A SUITE LEVEL - BOWL RAILING PLAN QUAD 1 AND 2 ASI-005 Jun 2, 2020 V1
A42-03 OVERLOOK LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V4
A42-03A OVERLOOK LEVEL - BOWL RAILING PLAN QUAD 1

AND 2
ASI-005 Jun 2, 2020 V1

A42-03B OVERLOOK LEVEL - BOWL RAILING PLAN QUAD 3
AND 4

ASI-005 Jun 2, 2020 V1

A42-05 BOWL STAIR/VOM PLAN AND SECTION ASI-005 Jun 2, 2020 V1
A42-06 BOWL STAIR/VOM PLAN AND SECTION ASI-005 Jun 2, 2020 V1
A42-20 HANDRAIL / GUARDRAIL DETAILS ASI-005 Jun 2, 2020 V3
A42-21 HANDRAIL / GUARDRAIL DETAILS ASI-005 Jun 2, 2020 V4
A42-22 HANDRAIL / GUARDRAIL DETAILS 1 ASI-005 Jun 2, 2020 V1
A42-40 CATWALK MISC METALS DETAILS 100% CD Feb 17, 2020 V2
A42-50 ICE MELT PIT LAYOUT AND DETAILS 100% CD Feb 17, 2020 V2

A43-01 TOILET ACCESSORIES AND MISC EQUIPMENT 100% CD Feb 17, 2020 V2

A43-10 EVENT LEVEL - Q1 - RESTROOM ENLARGED PLANS
& ELEVATIONS

100% CD Feb 17, 2020 V2

A43-11 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ENLARGED PLANS

100% CD Feb 17, 2020 V2

A43-12 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ENLARGED PLANS

RFI 140 May 1, 2020 V3

A43-13 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ENLARGED PLANS

100% CD Feb 17, 2020 V2

A43-14 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ELEVATIONS

RFI 139 Apr 29, 2020 V3

A43-15 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ELEVATIONS

RFI 140 May 1, 2020 V3

A43-16 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM
ELEVATIONS

100% CD Feb 17, 2020 V2

A43-17 EVENT LEVEL - Q3 - RESTROOM ENLARGED PLANS
& ELEVATIONS

100% CD Feb 17, 2020 V2

A43-18 EVENT LEVEL - Q3 - RESTROOM ENLARGED PLANS
& ELEVATIONS

100% CD Feb 17, 2020 V2

A43-19 EVENT LEVEL - Q3 & Q4 - VISITOR LOCKER ROOM
ENLARGED PLANS & ELEVATIONS

ASI-006 Jun 3, 2020 V3

A43-19A EVENT LEVEL - Q4 - VISITOR LOCKER ROOM
ENLARGED PLANS & ELEVATIONS

ASI-006 Jun 3, 2020 V3



A43-19B EVENT LEVEL - Q4 - STAR ROOM ENLARGED PLANS
& ELEVATIONS

100% CD Feb 17, 2020 V1

A43-20 CONCOURSE LEVEL - Q1 - RESTROOM/GRILL/PREP
ENLARGED PLANS

100% CD Feb 17, 2020 V1

A43-21 CONCOURSE LEVEL - Q1 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-22 CONCOURSE LEVEL - Q2 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-23 CONCOURSE LEVEL - Q2 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-24 CONCOURSE LEVEL - Q2 - RESTROOM/FIRST AID
ENLARGED PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-25 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-26 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A43-27 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V1

A43-28 CONCOURSE LEVEL - Q3 & Q4 - RESTROOM
ENLARGED PLANS & ELEVATIONS

100% CD Feb 17, 2020 V1

A43-29 CONCOURSE LEVEL - Q4 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V1

A43-32 SUITE LEVEL - Q1 - RESTROOM ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A43-33 SUITE LEVEL - Q2 - RESTROOM ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A43-40 OVERLOOK LEVEL - Q1 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V1

A43-41 OVERLOOK LEVEL - Q2 - RESTROOM ENLARGED
PLANS & ELEVATIONS

100% CD Feb 17, 2020 V2

A44-10A EVENT LEVEL - Q1 - ENLARGED PLANS &
ELEVATIONS

ASI-006 Jun 3, 2020 V2

A44-10B EVENT LEVEL - Q1 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-11A EVENT LEVEL - Q2 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-11B EVENT LEVEL - Q2 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-12 EVENT LEVEL - Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-13A EVENT LEVEL -Q2 & Q3 - ENLARGED PLANS &
ELEVATIONS

RFI 123 May 1, 2020 V2

A44-13B EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS AND
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-13C EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS AND
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-13D EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS &
ELEVATIONS

RFI 123 May 1, 2020 V2

A44-14 EVENT LEVEL - Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-15 EVENT LEVEL - Q3 & Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-16A EVENT LEVEL - Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-16B EVENT LEVEL - Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1



A44-20 CONCOURSE LEVEL - Q1 & Q2 - ENLARGED PLANS &
ELEVATIONS

RFI 77 Mar 25, 2020 V3

A44-21A CONCOURSE LEVEL - Q2 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-21B CONCOURSE LEVEL - Q2 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-22 CONCOURSE LEVEL - Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-23 CONCOURSE LEVEL - Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-24 CONCOURSE LEVEL - Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-25 CONCOURSE LEVEL - Q3 & Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-26 CONCOURSE LEVEL - Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A44-27 CONCOURSE LEVEL - Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-28 CONCOURSE LEVEL - Q4 - ENLARGED PLANS &
ELEVATION

100% CD Feb 17, 2020 V1

A44-29 CONCOURSE LEVEL - Q4 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-30 SUITE LEVEL - Q1 - ENLARGED PLANS &
ELEVATIONS

RFI 143 Apr 28, 2020 V3

A44-31 SUITE LEVEL - Q1 - ENLARGED PLANS &
ELEVATIONS

ASI-006 Jun 3, 2020 V3

A44-32 SUITE LEVEL - Q1 - ENLARGED PLANS 100% CD Feb 17, 2020 V2
A44-33 SUITE LEVEL - Q2 - ENLARGED PLANS 100% CD Feb 17, 2020 V2
A44-34 SUITE LEVEL - Q1 & Q2 - ELEVATIONS 100% CD Feb 17, 2020 V2
A44-35 SUITE LEVEL - Q2 - ENLARGED PLANS 100% CD Feb 17, 2020 V2
A44-36 SUITE LEVEL - Q2 - ENLARGED PLANS &

ELEVATIONS
100% CD Feb 17, 2020 V1

A44-38 SUITE LEVEL - Q2 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-39 OVERLOOK LEVEL - Q1 & Q3 - ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V1

A44-40 OVERLOOK LEVEL - Q4 ENLARGED PLANS &
ELEVATIONS

100% CD Feb 17, 2020 V2

A50-00 STANDARD MILLWORK LEGEND 100% CD Feb 17, 2020 V2
A50-01 STANDARD MILLWORK DETAILS 100% CD Feb 17, 2020 V2
A50-10 LOCKER ROOM MILLWORK DETAILS 100% CD Feb 17, 2020 V2
A50-30 TICKETING MILLWORK DETAILS 100% CD Feb 17, 2020 V2
A50-31 CONCESSIONS / BAR MILLWORK DETAILS 100% CD Feb 17, 2020 V2
A50-32 BAR (CONT.) & MISC. MILLWORK DETAILS 100% CD Feb 17, 2020 V2
A50-33 MISC. MILLWORK DETAILS RFI 123 May 1, 2020 V2
A51-01 TYPICAL CEILING DETAILS 100% CD Feb 17, 2020 V2
A51-02 TYPICAL CEILING DETAILS 100% CD Feb 17, 2020 V2
A51-03 CUSTOM CEILING DETAILS 100% CD Feb 17, 2020 V1
A51-04 SEISMIC CEILING DETAILS 100% CD Feb 17, 2020 V1
A52-01 INTERIOR DETAILS RFI 123 May 1, 2020 V3
A52-02 INTERIOR DETAILS 100% CD Feb 17, 2020 V2
A52-03 INTERIOR DETAILS 100% CD Feb 17, 2020 V1



A52-04 INTERIOR DETAILS 100% CD Feb 17, 2020 V1
A61-00 INTERIOR FRAMING NOTES 100% CD Feb 17, 2020 V2
A61-01 INTERIOR PARTITION TYPE CHARTS 100% CD Feb 17, 2020 V2
A61-02 INTERIOR PARTITION TYPE CHARTS 100% CD Feb 17, 2020 V1
A61-50 PARTITION FRAMING CRITERIA AND DETAILS 100% CD Feb 17, 2020 V2
A61-51 SHAFTWALL FRAMING CRITERIA AND DETAILS 100% CD Feb 17, 2020 V2
A62-01 DOOR, FRAME AND HARDWARE SCHEDULE RFI 38 Mar 17, 2020 V3
A62-02 DOOR, FRAME AND HARDWARE SCHEDULE 100% CD Feb 17, 2020 V1
A62-03 DOOR AND FRAME DETAILS 100% CD Feb 17, 2020 V2
A62-60 SPECIALITY DOOR DETAILS 100% CD Feb 17, 2020 V2
A63-01 INTERIOR WINDOW & FRAME DETAILS 100% CD Feb 17, 2020 V1
A66-01 TV MONITOR SCHEDULE 100% CD Feb 17, 2020 V2
A72-01 02 CONCOURSE LEVEL EXPOSED STEEL PLAN ASI - 007 Jun 3, 2020 V1
A72-02 02 CONCOURSE LEVEL EXPOSED STEEL RCP ASI - 007 Jun 3, 2020 V1
A72-03 EXPOSED STEEL SECTIONS ASI - 007 Jun 3, 2020 V1
A72-04 EXPOSED STEEL ELEVATIONS ASI - 007 Jun 3, 2020 V1
A72-05 EXPOSED STEEL ELEVATIONS ASI - 007 Jun 3, 2020 V1
AS72-10 EVENT SEATING - HOCKEY 100% CD Feb 17, 2020 V2
AS72-11 EVENT SEATING - END STAGE CONCERT 100% CD Feb 17, 2020 V2
AS72-12 EVENT SEATING - CENTER STAGE CONCERT 100% CD Feb 17, 2020 V2
AS72-20 SEATING MANIFEST - LOWER BOWL - CS EVENT 100% CD Feb 17, 2020 V2
AS72-21 SEATING MANIFEST - UPPER BOWL / PREMIUM

LEVELS
100% CD Feb 17, 2020 V2

AV-000 COVER PAGE ASI-006 Jun 3, 2020 V3
AV00-00 GENERAL NOTES AND LEGENDS 100% CD Feb 17, 2020 V2
AV100-00 BROADCAST FUNCTIONAL LEGEND AND

STANDARD DETAILS
100% CD Feb 17, 2020 V1

AV100-01 BROADCAST RISER DIAGRAM 100% CD Feb 17, 2020 V1
AV100-60 JBT TYPICAL 100% CD Feb 17, 2020 V1
AV100-61 PHOTOSTROBES 100% CD Feb 17, 2020 V1
AV100-62 OFFICIAL'S REPLAY DETAILS 100% CD Feb 17, 2020 V1
AV100-80 BROADCAST BOX MOUNTING DETAILS 100% CD Feb 17, 2020 V1
AV100-81 BROADCAST BOX DETAILS 100% CD Feb 17, 2020 V1
AV100-90 BROADCAST BOX SCHEDULE 100% CD Feb 17, 2020 V2
AV10-11 EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
AV10-12 EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
AV10-13 EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
AV10-14 EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
AV10-15 EVENT LEVEL FLOOR PLAN - GARAGE WEST 100% CD Feb 17, 2020 V2
AV10-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
AV10-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
AV10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
AV10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
AV10-33 SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
AV10-34 SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2



AV10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
AV10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
AV10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
AV10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
AV10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
AV10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
AV110-00 AUDIO-VIDEO FUNCTIONAL LEGEND AND

STANDARD DETAILS
100% CD Feb 17, 2020 V1

AV110-10 AUDIO SYSTEM NETWORK DIAGRAMS 100% CD Feb 17, 2020 V1
AV110-11 CONTROL ROOM FUNCTIONAL DIAGRAM 100% CD Feb 17, 2020 V1
AV110-12 AV FUNCTIONAL DIAGRAM - 1 100% CD Feb 17, 2020 V1
AV110-13 AV FUNCTIONAL DIAGRAM - 2 100% CD Feb 17, 2020 V1
AV110-14 BOWL ARRAYS FUNCTIONALS - 1 100% CD Feb 17, 2020 V1
AV110-15 BOWL ARRAYS FUNCTIONALS - 2 100% CD Feb 17, 2020 V1
AV110-18 INTERCOM SYSTEM DETAILS 100% CD Feb 17, 2020 V1
AV110-21 AV DEVICE & SPEAKER SCHEDULES 100% CD Feb 17, 2020 V1
AV110-22 AV FUNCTIONAL DETAILS 100% CD Feb 17, 2020 V1
AV110-71 AV PLATES & PANELS 100% CD Feb 17, 2020 V1
AV110-90 AUDIO-VIDEO EQUIPMENT RACK DETAILS 100% CD Feb 17, 2020 V1
AV120-00 VIDEO PRODUCTION SYSTEM LEGEND AND NOTES 100% CD Feb 17, 2020 V1
AV120-01 VIDEO PRODUCTION FUNCTIONALS - TECHNICAL &

RACK ELEVATIONS
100% CD Feb 17, 2020 V1

AV120-05 VIDEO PRODUCTION DETAILS 100% CD Feb 17, 2020 V1
AV120-20 VIDEO PRODUCTION FUNCTIONALS - CAMERAS 100% CD Feb 17, 2020 V1
AV120-22 VIDEO PRODUCTION FUNCTIONALS - SWITCHER,

SLOMO & CG
100% CD Feb 17, 2020 V1

AV120-23 VIDEO PRODUCTION FUNCTIONALS - ICOM &
SWITCH

100% CD Feb 17, 2020 V1

AV120-24 VIDEO PRODUCTION FUNCTIONALS - UTLITY
EQUIPMENT

100% CD Feb 17, 2020 V1

AV120-30 VIDEO PRODUCTION FUNCTIONALS -
OPERATIONAL POSITIONS

100% CD Feb 17, 2020 V1

AV120-40 VIDEO PRODUCTION FUNCTIONALS - REFERENCE
& TIMING

100% CD Feb 17, 2020 V1

AV120-50 LED DISPLAY AND CONTROL 100% CD Feb 17, 2020 V1
AV12-11 EVENT LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
AV12-12 EVENT LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
AV12-13 EVENT LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2
AV12-14 EVENT LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
AV12-21 CONCOURSE LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
AV12-22 CONCOURSE LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
AV12-31 SUITE LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
AV12-32 SUITE LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2
AV12-33 SUITE LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2
AV12-34 SUITE LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
AV12-41 PARTY LEVEL RCP - QUAD 1 100% CD Feb 17, 2020 V2
AV12-42 PARTY LEVEL RCP - QUAD 2 100% CD Feb 17, 2020 V2



AV12-43 PARTY LEVEL RCP - QUAD 3 100% CD Feb 17, 2020 V2
AV12-44 PARTY LEVEL RCP - QUAD 4 100% CD Feb 17, 2020 V2
AV-210 01 - EVENT LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
AV-211 01 - EVENT LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
AV-212 01 - EVENT LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V2
AV-213 01 - EVENT LEVEL QUAD 3 PLAN ASI-006 Jun 3, 2020 V3
AV-214 01 - EVENT LEVEL QUAD 4 PLAN ASI-006 Jun 3, 2020 V3
AV-220 02 - CONCOURSE LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
AV-221 02 - CONCOURSE LEVEL QUAD 1 PLAN 100% CD Feb 17, 2020 V1
AV-222 02 - CONCOURSE LEVEL QUAD 2 PLAN 100% CD Feb 17, 2020 V2
AV-223 02 - CONCOURSE LEVEL QUAD 3 PLAN 100% CD Feb 17, 2020 V2
AV-224 02 - CONCOURSE LEVEL QUAD 4 PLAN 100% CD Feb 17, 2020 V2
AV-230 03 - SUITE LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
AV-231 03 - SUITE LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V2
AV-232 03 - SUITE LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V2
AV-240 04 - OVERLOOK LEVEL OVERALL PLAN ASI-006 Jun 3, 2020 V1
AV-241 04 - OVERLOOK LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V1
AV-242 04 - OVERLOOK LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V1
AV-310 01 - EVENT LEVEL OVERALL RCP 100% CD Feb 17, 2020 V2
AV31-01 SECTIONS 100% CD Feb 17, 2020 V2
AV31-02 SECTIONS 100% CD Feb 17, 2020 V2
AV-313 01 - EVENT LEVEL QUAD 3 RCP 100% CD Feb 17, 2020 V1
AV-314 01 - EVENT LEVEL QUAD 4 RCP 100% CD Feb 17, 2020 V2
AV32-01 VIDEO PRODUCTION ELEVATIONS 100% CD Feb 17, 2020 V2
AV40-01 VIDEO PRODUCTION ENLARGED PLANS 100% CD Feb 17, 2020 V2
AV-401 LARGE SCALES 100% CD Feb 17, 2020 V2
AV-402 LARGE SCALES 100% CD Feb 17, 2020 V2
AV-501 ONE-LINE DIAGRAM 100% CD Feb 17, 2020 V2
AV-502 ONE-LINE DIAGRAM 100% CD Feb 17, 2020 V2
AV-503 ONE-LINE DIAGRAM ASI-006 Jun 3, 2020 V3
AV-601 DETAILS 100% CD Feb 17, 2020 V2
AV-602 DETAILS ASI-006 Jun 3, 2020 V3
AV-603 DETAILS ASI-006 Jun 3, 2020 V3
AV-604 DETAILS 100% CD Feb 17, 2020 V1
AV-605 DETAILS 100% CD Feb 17, 2020 V1
AV-701 DISPLAY SCHEDULE ASI-006 Jun 3, 2020 V2
C02-01 CONSTRUCTION NOTES AND LEGEND 100% CD Feb 17, 2020 V2

C03-01 TOPOGRAPHIC SURVEY PLAN 100% CD Feb 17, 2020 V2
C04-01 STAKING AND TRAFFIC CONTROL PLAN 100% CD Feb 17, 2020 V2
C05-01 PAVING, GRADING, AND DRAINAGE PLAN 100% CD Feb 17, 2020 V2
C06-01 SANITARY SEWER AND WATER DISTRIBUTION PLAN 100% CD Feb 17, 2020 V2
C07-01 SEWER PROFILES 100% CD Feb 17, 2020 V2
C07-02 WATER PROFILES 100% CD Feb 17, 2020 V2



C07-03 DRAINAGE PROFILES 100% CD Feb 17, 2020 V2
C08-01 CONSTRUCTION DETAILS 100% CD Feb 17, 2020 V2
C08-02 CONSTRUCTION DETAILS 100% CD Feb 17, 2020 V2
C08-03 CONSTRUCTION DETAILS 100% CD Feb 17, 2020 V2
C08-04 CONSTRUCTION DETAILS 100% CD Feb 17, 2020 V2
C08-05 CONSTRUCTION DETAILS 100% CD Feb 17, 2020 V2
C09-01 EROSION AND SEDIMENT CONTROL NOTES 100% CD Feb 17, 2020 V2
C09-02 EROSION AND SEDIMENT CONTROL NOTES 100% CD Feb 17, 2020 V2
C10-01 EROSION AND SEDIMENT CONTROL PLAN - INITIAL

PHASE
100% CD Feb 17, 2020 V2

C10-02 EROSION AND SEDIMENT CONTROL PLAN -
INTERMEDIATE PHASE

100% CD Feb 17, 2020 V2

C10-03 EROSION AND SEDIMENT CONTROL PLAN - FINAL
PHASE

100% CD Feb 17, 2020 V2

C11-01 EROSION AND SEDIMENT CONTROL DETAILS 100% CD Feb 17, 2020 V2
E00-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS

AND ABBREVIATIONS
100% CD Feb 17, 2020 V2

E00-02 ELECTRICAL SERVICE ONE-LINE 100% CD Feb 17, 2020 V2
E00-03 ELECTRICAL ONE-LINE - QUAD 1 100% CD Feb 17, 2020 V2
E00-04 ELECTRICAL ONE-LINE - QUAD 2 100% CD Feb 17, 2020 V2
E00-05 ELECTRICAL ONE-LINE - QUAD 3 100% CD Feb 17, 2020 V2
E00-06 ELECTRICAL ONE-LINE - QUAD 4 100% CD Feb 17, 2020 V2
E00-07 ELECTRICAL ONE-LINE - EM/LR STBY 100% CD Feb 17, 2020 V2
E00-08 ELECTRICAL ONE-LINE - STBY 100% CD Feb 17, 2020 V2
E00-20 ELECTRICAL SCHEDULES 100% CD Feb 17, 2020 V2
E00-30 LOAD SUMMARIES- MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-31 PANEL SCHEDULES - MSS1 - RISER1 100% CD Feb 17, 2020 V1
E00-32 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-33 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-34 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-35 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-36 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-37 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-38 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-39 PANEL SCHEDULES - MSS1 - RISER 1 100% CD Feb 17, 2020 V1
E00-40 LOAD SUMMARIES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-41 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-42 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-43 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-44 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-45 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-46 PANEL SCHEDULES - MSS2 - RISER 2 100% CD Feb 17, 2020 V1
E00-50 LOAD SUMMARIES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1
E00-51 PANEL SCHEDULES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1
E00-52 PANEL SCHEDULES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1
E00-53 PANEL SCHEDULES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1



E00-54 PANEL SCHEDULES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1
E00-55 PANEL SCHEDULES - MSS3 - RISER 3 100% CD Feb 17, 2020 V1
E00-60 LOAD SUMMARIES - MSS3 - RISER 4 100% CD Feb 17, 2020 V1
E00-61 PANEL SCHEDULES - MSS3 - RISER 4 ASI-006 Jun 3, 2020 V2
E00-62 PANEL SCHEDULES - MSS3 - RISER 4 100% CD Feb 17, 2020 V1
E00-63 PANEL SCHEDULES - MSS3 - RISER 4 100% CD Feb 17, 2020 V1
E01-01 ELECTRICAL SITE PLAN 100% CD Feb 17, 2020 V2
E10-10 ELECTRICAL EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
E10-11 ELECTRICAL EVENT LEVEL FLOOR PLAN - QUAD 1 ASI-006 Jun 3, 2020 V3
E10-12 ELECTRICAL EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
E10-13 ELECTRICAL EVENT LEVEL FLOOR PLAN - QUAD 3 ASI-006 Jun 3, 2020 V3
E10-14 ELECTRICAL EVENT LEVEL FLOOR PLAN - QUAD 4 ASI-006 Jun 3, 2020 V3
E10-20 ELECTRICAL CONCOURSE LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

E10-21 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

E10-22 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

E10-23 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

E10-24 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

E10-30 ELECTRICAL SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
E10-31 ELECTRICAL SUITE LEVEL FLOOR PLAN - QUAD 1 ASI-006 Jun 3, 2020 V3
E10-32 ELECTRICAL SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
E10-33 ELECTRICAL SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
E10-34 ELECTRICAL SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
E10-40 ELECTRICAL OVERLOOK LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

E10-41 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

E10-42 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

E10-43 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

E10-44 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

E10-50 ELECTRICAL CATWALK LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

E10-51 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD
1

100% CD Feb 17, 2020 V2

E10-52 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD
2

100% CD Feb 17, 2020 V2

E10-53 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD
3

100% CD Feb 17, 2020 V2

E10-54 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD
4

100% CD Feb 17, 2020 V2



E10-60 ELECTRICAL ROOF LEVEL - OVERALL PLAN 100% CD Feb 17, 2020 V2

E20-01 ELECTRICAL ENLARGED PLANS - QUAD 1 100% CD Feb 17, 2020 V2
E20-02 ELECTRICAL ENLARGED PLANS - QUAD 1 100% CD Feb 17, 2020 V2
E20-03 ELECTRICAL ENLARGED PLANS - QUAD 2 100% CD Feb 17, 2020 V2
E20-04 ELECTRICAL ENLARGED PLANS - QUAD 3 & 4 100% CD Feb 17, 2020 V2

E20-05 ENLARGED ELECTRICAL PLANS - TYPICAL VIEWS 100% CD Feb 17, 2020 V2

E80-01 ELECTRICAL DETAILS 100% CD Feb 17, 2020 V2

E80-02 ELECTRICAL DETAILS 100% CD Feb 17, 2020 V2

E80-03 ELECTRICAL DETAILS 100% CD Feb 17, 2020 V2

E80-04 ELECTRICAL DETAILS 100% CD Feb 17, 2020 V2
E80-05 ELECTRICAL DETAILS 100% CD Feb 17, 2020 V1
EFS00-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS,

AND ABBREVIATIONS
100% CD Feb 17, 2020 V2

EFS20-10 ELECTRICAL FOOD SERVICE EVENT LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V2

EFS20-11 ELECTRICAL FOOD SERVICE ENLARGED PLANS
EVENT LEVEL - QUADS 1&2

100% CD Feb 17, 2020 V2

EFS20-12 ELECTRICAL FOOD SERVICE ENLARGED PLANS
EVENT LEVEL - QUAD 3

100% CD Feb 17, 2020 V2

EFS20-20 ELECTRICAL FOOD SERVICE CONCOURSE LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V2

EFS20-21 ELECTRICAL FOOD SERVICE ENLARGED PLANS
CONCOURSE LEVEL - QUAD 1

100% CD Feb 17, 2020 V2

EFS20-22 ELECTRICAL FOOD SERVICE ENLARGED PLANS
CONCOURSE LEVEL - QUAD 2

100% CD Feb 17, 2020 V2

EFS20-23 ELECTRICAL FOOD SERVICE ENLARGED PLANS
CONCOURSE LEVEL - QUAD 3

100% CD Feb 17, 2020 V2

EFS20-24 ELECTRICAL FOOD SERVICE ENLARGED PLANS
CONCOURSE LEVEL - QUAD 4

100% CD Feb 17, 2020 V2

EFS20-30 ELECTRICAL FOOD SERVICE SUITE LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V2

EFS20-31 ELECTRICAL FOOD SERVICE ENLARGED PLANS
SUITE LEVEL - QUAD 1

100% CD Feb 17, 2020 V2

EFS20-32 ELECTRICAL FOOD SERVICE ENLARGED PLANS
SUITE LEVEL - QUAD 2

100% CD Feb 17, 2020 V2

EFS20-40 ELECTRICAL FOOD SERVICE OVERLOOK LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V2

EFS20-41 ELECTRICAL FOOD SERVICE ENLARGED PLANS
OVERLOOK LEVEL - QUAD 1

100% CD Feb 17, 2020 V2

EFS20-42 ELECTRICAL FOOD SERVICE ENLARGED PLANS
OVERLOOK LEVEL - QUAD 2

100% CD Feb 17, 2020 V2

EFS20-43 ELECTRICAL FOOD SERVICE ENLARGED PLANS
OVERLOOK LEVEL - QUAD 3

100% CD Feb 17, 2020 V2

EFS20-50 ELECTRICAL FOOD SERVICE CATWALK LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V1

EFS20-51 ELECTRICAL FOOD SERVICE CATWALK LEVEL -
QUAD 1

100% CD Feb 17, 2020 V1



EFS20-52 ELECTRICAL FOOD SERVICE CATWALK LEVEL -
QUAD 2

100% CD Feb 17, 2020 V1

EFS20-53 ELECTRICAL FOOD SERVICE CATWALK LEVEL -
QUAD 3

100% CD Feb 17, 2020 V1

EFS20-54 ELECTRICAL FOOD SERVICE CATWALK LEVEL -
QUAD 4

100% CD Feb 17, 2020 V1

EFS50-10 ELECTRICAL FOOD SERVICE DETAIL 100% CD Feb 17, 2020 V1
EFS90-01 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V1
EFS90-02 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V1
EFS90-03 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V1
EFS90-04 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V1
EFS90-05 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V1
EL00-01 NETWORK LIGHTING CONTROL ONE-LINE 100% CD Feb 17, 2020 V2
EL00-02 SPORTS LIGHTING CONTROL ONE-LINE 100% CD Feb 17, 2020 V2
EL00-03 DIMMING CONTROL ONE-LINES AND DETAILS 100% CD Feb 17, 2020 V2
EL00-04 LIGHTING CONTROL MATRIX AND NARRATIVE 100% CD Feb 17, 2020 V2
EL00-10 PREMIUM LIGHTING FIXTURE SCHEDULE 100% CD Feb 17, 2020 V2
EL00-11 PREMIUM LIGHTING FIXTURE SCHEDULE 100% CD Feb 17, 2020 V1
EL00-20 LIGHTING COMPLIANCE REPORT 100% CD Feb 17, 2020 V1
EL01-01 LIGHTING SITE PLAN 100% CD Feb 17, 2020 V1
EL01-02 LIGHTING SITE ENLARGED PLANS 100% CD Feb 17, 2020 V1
EL10-11 PREMIUM LIGHTING EVENT LEVEL FLOOR PLAN -

QUAD 1
100% CD Feb 17, 2020 V2

EL10-12 PREMIUM LIGHTING EVENT LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

EL10-13 PREMIUM LIGHTING EVENT LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

EL10-14 PREMIUM LIGHTING EVENT LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

EL10-21 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

EL10-22 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

EL10-23 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

EL10-24 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

EL10-31 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

EL10-32 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

EL10-33 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

EL10-34 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V1

EL10-41 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

EL10-42 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

EL10-43 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2



EL10-44 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

EL10-51 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN
- QUAD 1

100% CD Feb 17, 2020 V2

EL10-52 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN
- QUAD 2

100% CD Feb 17, 2020 V2

EL10-53 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN
- QUAD 3

100% CD Feb 17, 2020 V2

EL10-54 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN
- QUAD 4

100% CD Feb 17, 2020 V2

EL20-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS,
AND ABBREVIATIONS

100% CD Feb 17, 2020 V2

EL20-05 ELECTRICAL LIGHTING FIXTURE SCHEDULE 100% CD Feb 17, 2020 V2
EL20-10 ELECTRICAL LIGHTING EVENT LEVEL - OVERALL

FLOOR PLAN
100% CD Feb 17, 2020 V1

EL20-11 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN
- QUAD 1

100% CD Feb 17, 2020 V2

EL20-12 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN
- QUAD 2

100% CD Feb 17, 2020 V2

EL20-13 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN
- QUAD 3

100% CD Feb 17, 2020 V2

EL20-14 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN
- QUAD 4

100% CD Feb 17, 2020 V2

EL20-20 ELECTRICAL LIGHTING CONCOURSE LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V1

EL20-21 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

EL20-22 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

EL20-23 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

EL20-24 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

EL20-30 ELECTRICAL LIGHTING SUITE LEVEL - OVERALL
FLOOR PLAN

100% CD Feb 17, 2020 V1

EL20-31 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

EL20-32 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

EL20-33 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

EL20-40 ELECTRICAL LIGHTING OVERLOOK LEVEL -
OVERALL FLOOR PLAN

100% CD Feb 17, 2020 V1

EL20-41 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

EL20-42 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

EL20-43 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

EL20-51 ELECTRICAL LIGHTING CATWALK LEVEL FLOOR
PLAN- QUAD 1

100% CD Feb 17, 2020 V1

EL20-53 ELECTRICAL LIGHTING CATWALK LEVEL FLOOR
PLAN- QUAD 3

100% CD Feb 17, 2020 V1

EL30-00 LIGHTING ENLARGED PLANS- TYPICAL VIEWS 100% CD Feb 17, 2020 V2
EL30-01 LIGHTING SECTIONS 100% CD Feb 17, 2020 V1



EL40-00 SPORTS LIGHTING REFERENCE PLAN 100% CD Feb 17, 2020 V2
EL40-01 SPORTS LIGHTING SECTIONS & DETAILS 100% CD Feb 17, 2020 V2
EL41-00 AISLE LIGHTING REFERNCE PLAN 100% CD Feb 17, 2020 V2
FA20-00 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS,

AND ABBREVIATIONS
100% CD Feb 17, 2020 V1

FA20-10 FIRE ALARM EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
FA20-11 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
FA20-12 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
FA20-13 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
FA20-14 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
FA20-20 FIRE ALARM CONCOURSE LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

FA20-21 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

FA20-22 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

FA20-23 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

FA20-24 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

FA20-30 FIRE ALARM SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
FA20-31 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
FA20-32 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
FA20-33 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
FA20-34 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
FA20-40 FIRE ALARM OVERLOOK LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

FA20-41 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

FA20-42 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

FA20-43 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

FA20-44 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

FA20-50 FIRE ALARM CATWALK LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

FA20-51 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD
1

100% CD Feb 17, 2020 V2

FA20-52 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD
2

100% CD Feb 17, 2020 V2

FA20-53 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD
3

100% CD Feb 17, 2020 V2

FA20-54 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD
4

100% CD Feb 17, 2020 V2

FP00-1 FIRE PROTECTION GENERAL NOTES, SYMBOLS,
LEGENDS AND ABBREVIATIONS

100% CD Feb 17, 2020 V2

FP10-10 FIRE PROTECTION EVENT LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

FP10-100 FIRE PROTECTION CONCOURSE LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2



FP10-110 FIRE PROTECTION SUITE LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

FP10-120 FIRE PROTECTION SUITE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

FP10-130 FIRE PROTECTION SUITE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

FP10-140 FIRE PROTECTION SUITE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

FP10-150 FIRE PROTECTION SUITE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

FP10-160 FIRE PROTECTION OVERLOOK LEVEL - OVERALL
FLOOR PLAN

100% CD Feb 17, 2020 V2

FP10-170 FIRE PROTECTION OVERLOOK LEVEL FLOOR PLAN
- QUAD 1

100% CD Feb 17, 2020 V2

FP10-180 FIRE PROTECTION OVERLOOK LEVEL FLOOR PLAN
- QUAD 2

100% CD Feb 17, 2020 V2

FP10-190 FIRE PROTECTION OVERLOOK LEVEL FLOOR PLAN
- QUAD 3

100% CD Feb 17, 2020 V2

FP10-20 FIRE PROTECTION EVENT LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

FP10-200 FIRE PROTECTION OVERLOOK LEVEL FLOOR PLAN
- QUAD 4

100% CD Feb 17, 2020 V2

FP10-30 FIRE PROTECTION EVENT LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

FP10-40 FIRE PROTECTION EVENT LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

FP10-50 FIRE PROTECTION EVENT LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

FP10-60 FIRE PROTECTION CONCOURSE LEVEL - OVERALL
FLOOR PLAN

100% CD Feb 17, 2020 V2

FP10-70 FIRE PROTECTION CONCOURSE LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

FP10-80 FIRE PROTECTION CONCOURSE LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

FP10-90 FIRE PROTECTION CONCOURSE LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

FP50-10 FIRE PROTECTION DETAILS 100% CD Feb 17, 2020 V2
FP50-20 FIRE PROTECTION DETAILS 100% CD Feb 17, 2020 V2
FSMEP-01 SCHEDULES 100% CD Feb 17, 2020 V1
FSMEP-02 SCHEDULES 100% CD Feb 17, 2020 V1
G00-01 GENERAL NOTES, SYMBOLS, LEGENDS AND

ABBREVIATIONS
100% CD Feb 17, 2020 V2

G00-02 DRAWING INDEX - VOLUME 1 100% CD Feb 17, 2020 V2
G00-03 DRAWING INDEX - VOLUME 2 100% CD Feb 17, 2020 V2
G00-04 DRAWING INDEX - VOLUME 3 100% CD Feb 17, 2020 V2
G00-05 DRAWING INDEX - VOLUME 4 100% CD Feb 17, 2020 V1
G01-01 CODE COMPLIANCE DATA ASI-003 Apr 20, 2020 V3
G01-02 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD Feb 17, 2020 V2
G01-03 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD Feb 17, 2020 V2
G01-04 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD Feb 17, 2020 V2
G01-05 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD Feb 17, 2020 V2
G01-06 FIRE RESISTANCE DETAILS AND DIAGRAMS 100% CD Feb 17, 2020 V1



G01-07 FIRE RESISTANCE DETAILS AND DIAGRAMS 100% CD Feb 17, 2020 V1
G01-11 CODE COMPLIANCE PLAN - EVENT LEVEL 1 01 ASI-003 Apr 20, 2020 V3
G01-12 CODE COMPLIANCE 1 PLAN - CONCOURSE LEVEL 02 ASI-003 Apr 20, 2020 V3
G01-13 CODE COMPLIANCE PLAN - SUITE LEVEL 03 ASI-003 Apr 20, 2020 V3
G01-14 CODE COMPLIANCE 1 PLAN - OVERLOOK LEVEL 04 ASI-003 Apr 20, 2020 V3
IS0-1 ICE SYSTEM LEGEND AND SCHEDULES 100% CD Feb 17, 2020 V2
IS1-1 REFERENCE PLAN - EVENT LEVEL ICE SHEET 100% CD Feb 17, 2020 V2
IS3-1 ICE SHEET ENLARGED PLANS 100% CD Feb 17, 2020 V2
IS4-1 ICE SHEET SCHEMATIC DIAGRAMS 100% CD Feb 17, 2020 V2
IS8-1 ICE SHEET DETAILS 100% CD Feb 17, 2020 V2
L-01 LANDSCAPE PLAN Amendment

1
Mar 19, 2020 V1

L-02 LANDSCAPE PLAN Amendment
1

Mar 19, 2020 V1

L-03 SITE ACCESSORIES PLAN Amendment
1

Mar 19, 2020 V1

LV-000 COVER PAGE ASI-006 Jun 3, 2020 V3
LV-100 SITE PLAN 100% CD Feb 17, 2020 V2
LV-210 01 - EVENT LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
LV-211 01 - EVENT LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
LV-212 01 - EVENT LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V3
LV-213 01 - EVENT LEVEL QUAD 3 PLAN ASI-006 Jun 3, 2020 V3
LV-214 01 - EVENT LEVEL QUAD 4 PLAN ASI-006 Jun 3, 2020 V3
LV-220 02 - CONCOURSE LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
LV-221 02 - CONCOURSE LEVEL QUAD 1 PLAN 100% CD Feb 17, 2020 V2
LV-222 02 - CONCOURSE LEVEL QUAD 2 PLAN 100% CD Feb 17, 2020 V2
LV-223 02 - CONCOURSE LEVEL QUAD 3 PLAN 100% CD Feb 17, 2020 V2
LV-224 02 - CONCOURSE LEVEL QUAD 4 PLAN 100% CD Feb 17, 2020 V2
LV-230 03 - SUITE LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
LV-231 03 - SUITE LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
LV-232 03 - SUITE LEVEL QUAD 2 PLAN 100% CD Feb 17, 2020 V2
LV-233 03 - SUITE LEVEL QUAD 3 PLAN 100% CD Feb 17, 2020 V2
LV-234 03 - SUITE LEVEL QUAD 4 PLAN 100% CD Feb 17, 2020 V2
LV-240 04 - OVERLOOK LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
LV-241 04 - OVERLOOK LEVEL QUAD 1 PLAN 100% CD Feb 17, 2020 V2
LV-242 04 - OVERLOOK LEVEL QUAD 2 PLAN 100% CD Feb 17, 2020 V2
LV-243 04 - OVERLOOK LEVEL QUAD 3 PLAN 100% CD Feb 17, 2020 V2
LV-244 04 - OVERLOOK LEVEL QUAD 4 PLAN 100% CD Feb 17, 2020 V2
LV-250 05 - CATWALK LEVEL OVERALL PLAN 100% CD Feb 17, 2020 V2
LV-251 05 - CATWALK LEVEL QUAD 1 PLAN 100% CD Feb 17, 2020 V2
LV-252 05 - CATWALK LEVEL QUAD 2 PLAN 100% CD Feb 17, 2020 V2
LV-253 05 - CATWALK LEVEL QUAD 3 PLAN 100% CD Feb 17, 2020 V2
LV-254 05 - CATWALK LEVEL QUAD 4 PLAN 100% CD Feb 17, 2020 V2
LV-401 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-402 LARGE SCALES ASI-006 Jun 3, 2020 V3



LV-403 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-404 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-405 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-406 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-407 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-408 LARGE SCALES 100% CD Feb 17, 2020 V2
LV-501 ONE-LINE DIAGRAM - CONDUIT/CABLE TRAY 100% CD Feb 17, 2020 V2
LV-502 ONE-LINE DIAGRAM - DATA ASI-006 Jun 3, 2020 V3
LV-503 ONE-LINE DIAGRAM - VOICE 100% CD Feb 17, 2020 V2
LV-504 ONE-LINE DIAGRAM - GROUNDING 100% CD Feb 17, 2020 V2
LV-505 ONE-LINE DIAGRAM - VIDEO SURVEILLANCE ASI-006 Jun 3, 2020 V3
LV-506 ONE-LINE DIAGRAM - ACCESS CONTROL 100% CD Feb 17, 2020 V2
LV-601 TELECOM DETAILS 100% CD Feb 17, 2020 V2
LV-602 TELECOM DETAILS 100% CD Feb 17, 2020 V2
LV-603 TELECOM DETAILS 100% CD Feb 17, 2020 V2
LV-604 TELECOM DETAILS 100% CD Feb 17, 2020 V2
LV-605 SECURITY DETAILS 100% CD Feb 17, 2020 V1
LV-606 SECURITY DETAILS 100% CD Feb 17, 2020 V1
LV-607 TELECOM DETAILS 100% CD Feb 17, 2020 V1
LV-608 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-609 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-610 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-701 CAMERA SCHEDULE 100% CD Feb 17, 2020 V2
M00-01 MECHANICAL GENERAL NOTES, SYMBOLS,

LEGENDS AND ABBREVIATIONS
100% CD Feb 17, 2020 V2

M00-02 MECHANICAL GENERAL NOTES 100% CD Feb 17, 2020 V2
M10-10 MECHANICAL EVENT LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

M10-11 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
M10-12 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
M10-13 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
M10-14 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
M10-20 MECHANICAL CONCOURSE LEVEL - OVERALL

FLOOR PLAN
100% CD Feb 17, 2020 V2

M10-21 MECHANICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

M10-22 MECHANICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

M10-23 MECHANICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

M10-24 MECHANICAL CONCOURSE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

M10-30 MECHANICAL SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
M10-31 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
M10-32 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
M10-33 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
M10-34 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2



M10-40 MECHANICAL OVERLOOK LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

M10-41 MECHANICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

M10-42 MECHANICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

M10-43 MECHANICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

M10-44 MECHANICAL OVERLOOK LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

M10-50 MECHANICAL CATWALK LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

M10-51 MECHANICAL CATWALK LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

M10-52 MECHANICAL CATWALK LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

M10-53 MECHANICAL CATWALK LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

M10-54 MECHANICAL CATWALK LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

M11-11 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

M11-12 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

M11-13 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

M11-14 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

M11-15 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN -
GARAGE WEST

100% CD Feb 17, 2020 V2

M11-21 MECHANICAL PIPING CONCOURSE LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

M11-22 MECHANICAL PIPING CONCOURSE LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

M11-23 MECHANICAL PIPING CONCOURSE LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

M11-24 MECHANICAL PIPING CONCOURSE LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

M11-31 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

M11-32 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

M11-33 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

M11-34 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

M11-41 MECHANICAL PIPING OVERLOOK LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

M11-42 MECHANICAL PIPING OVERLOOK LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

M11-43 MECHANICAL PIPING OVERLOOK LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

M11-44 MECHANICAL PIPING OVERLOOK LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

M11-51 MECHANICAL PIPING CATWALK LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2



M11-52 MECHANICAL PIPING CATWALK LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

M11-53 MECHANICAL PIPING CATWALK LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

M11-54 MECHANICAL PIPING CATWALK LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

M20-01 MECHANICAL ENLARGED PLANS 100% CD Feb 17, 2020 V2
M30-00 MECHANICAL SCHEMATIC DIAGRAMS 100% CD Feb 17, 2020 V1
M30-01 MECHANICAL SCHEMATIC DIAGRAMS 100% CD Feb 17, 2020 V1
M40-01 MECHANICAL SECTIONS AND ISOMETRICS 100% CD Feb 17, 2020 V1
M50-00 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-01 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-02 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-03 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-04 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-05 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-06 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V2
M50-07 MECHANICAL CONTROLS 100% CD Feb 17, 2020 V1
M60-00 MECHANICAL CALCULATIONS 100% CD Feb 17, 2020 V1
M60-01 MECHANICAL CALCULATIONS 100% CD Feb 17, 2020 V1
M70-00 MECHANICAL COMPLIANCE 100% CD Feb 17, 2020 V1
M70-01 MECHANICAL COMPLIANCE 100% CD Feb 17, 2020 V1
M80-01 MECHANICAL DETAILS 100% CD Feb 17, 2020 V2
M80-02 MECHANICAL DETAILS 100% CD Feb 17, 2020 V2
M80-03 MECHANICAL DETAILS 100% CD Feb 17, 2020 V2
M80-04 MECHANICAL DETAILS 100% CD Feb 17, 2020 V1
M80-05 MECHANICAL DETAILS 100% CD Feb 17, 2020 V1
M80-06 MECHANICAL DETAILS 100% CD Feb 17, 2020 V1
MEP-01 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MEP-02 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MEP-03 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MEP-04 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MEP-05 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MEP-06 MEP SCHEDULES 100% CD Feb 17, 2020 V1
MFS-00-01 MECHANICAL GENERAL NOTES, SYMBOLS,

LEGENDS AND ABBREVIATIONS
100% CD Feb 17, 2020 V1

MFS-03 SHEET NUMBER MFS-03 100% CD Feb 17, 2020 V1
MFS-10-10 MFS EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V1
MFS-10-100 MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q1

FLOOR PLAN
100% CD Feb 17, 2020 V1

MFS-10-110 MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q2
FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-120 MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q3
FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-130 MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q4
FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-140 MFS OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V1



MFS-10-150 MFS OVERLOOK LEVEL - ENLARGED FOOD
SERVICE Q1 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-160 MFS OVERLOOK LEVEL - ENLARGED FOOD
SERVICE Q2 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-170 MFS OVERLOOK LEVEL - ENLARGED FOOD
SERVICE Q3 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-180 MFS CATWALK (ROOF) LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V1

MFS-10-190 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD
SERVICE Q1 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-20 MFS EVENT LEVEL - ENLARGED FOOD SERVICE Q2
FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-200 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD
SERVICE Q2 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-210 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD
SERVICE Q3 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-220 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD
SERVICE Q4 FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-30 MFS EVENT LEVEL - ENLARGED FOOD SERVICE Q3
FLOOR PLAN

100% CD Feb 17, 2020 V1

MFS-10-40 MFS CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V1
MFS-10-50 MFS CONCOURSE LEVEL- ENLARGED FOOD

SERVICE Q1 PLAN
100% CD Feb 17, 2020 V1

MFS-10-60 MFS CONCOURSE LEVEL- ENLARGED FOOD
SERVICE Q2 PLAN

100% CD Feb 17, 2020 V1

MFS-10-70 MFS CONCOURSE LEVEL- ENLARGED FOOD
SERVICE Q3 PLAN

100% CD Feb 17, 2020 V1

MFS-10-80 MFS CONCOURSE LEVEL- ENLARGED FOOD
SERVICE Q4 PLAN

100% CD Feb 17, 2020 V1

MFS-10-90 MFS SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V1
MFS-80-10 MFS DETAILS 100% CD Feb 17, 2020 V1
MFS-80-20 MFS DETAILS 100% CD Feb 17, 2020 V1
P00-01 PLUMBING GENERAL NOTES, SYMBOLS, LEGENDS

AND ABBREVIATIONS
100% CD Feb 17, 2020 V2

P00-02 PLUMBING SCHEDULES 100% CD Feb 17, 2020 V2
P00-03 PLUMBING SCHEDULES 100% CD Feb 17, 2020 V2
P10-00 UNDERGROUND PLUMBING EVENT LEVEL -

OVERALL FLOOR PLAN
100% CD Feb 17, 2020 V2

P10-01 UNDERGROUND PLUMBING EVENT LEVEL FLOOR
PLAN - QUAD 1

100% CD Feb 17, 2020 V2

P10-02 UNDERGROUND PLUMBING EVENT LEVEL FLOOR
PLAN - QUAD 2

100% CD Feb 17, 2020 V2

P10-03 UNDERGROUND PLUMBING EVENT LEVEL FLOOR
PLAN - QUAD 3

100% CD Feb 17, 2020 V2

P10-04 UNDERGROUND PLUMBING EVENT LEVEL FLOOR
PLAN - QUAD 4

100% CD Feb 17, 2020 V2

P10-10 PLUMBING EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
P10-11 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
P10-12 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
P10-13 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
P10-14 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
P10-20 PLUMBING CONCOURSE LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2



P10-21 PLUMBING CONCOURSE LEVEL FLOOR PLAN -
QUAD 1

100% CD Feb 17, 2020 V2

P10-22 PLUMBING CONCOURSE LEVEL FLOOR PLAN -
QUAD 2

100% CD Feb 17, 2020 V2

P10-23 PLUMBING CONCOURSE LEVEL FLOOR PLAN -
QUAD 3

100% CD Feb 17, 2020 V2

P10-24 PLUMBING CONCOURSE LEVEL FLOOR PLAN -
QUAD 4

100% CD Feb 17, 2020 V2

P10-30 PLUMBING SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
P10-31 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
P10-32 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
P10-33 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
P10-34 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
P10-40 PLUMBING OVERLOOK LEVEL - OVERALL FLOOR

PLAN
100% CD Feb 17, 2020 V2

P10-41 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD
1

100% CD Feb 17, 2020 V2

P10-42 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD
2

100% CD Feb 17, 2020 V2

P10-43 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD
3

100% CD Feb 17, 2020 V2

P10-44 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD
4

100% CD Feb 17, 2020 V2

P10-50 PLUMBING CATWALK LEVEL - OVERALL FLOOR
PLAN

100% CD Feb 17, 2020 V2

P10-51 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
P10-52 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
P10-53 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
P10-54 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
P10-60 PLUMBING ROOF LEVEL - OVERALL PLAN 100% CD Feb 17, 2020 V2
P10-61 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17, 2020 V2
P10-62 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17, 2020 V2
P10-63 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17, 2020 V2
P10-64 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17, 2020 V2
P40-01 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD Feb 17, 2020 V2
P40-02 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD Feb 17, 2020 V2
P40-03 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD Feb 17, 2020 V2
P40-04 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL 100% CD Feb 17, 2020 V2
P40-05 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL 100% CD Feb 17, 2020 V2
P40-06 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL 100% CD Feb 17, 2020 V2
P40-07 PLUMBING ENLARGED PLANS - SUITE LEVEL 100% CD Feb 17, 2020 V2
P40-08 PLUMBING ENLARGED PLANS - OVERLOOK LEVEL 100% CD Feb 17, 2020 V2
P50-01 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-02 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-03 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-04 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-05 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-06 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P50-07 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1



P50-08 PLUMBING ISOMETRICS 100% CD Feb 17, 2020 V1
P70-01 PLUMBING RISER DIAGRAMS 100% CD Feb 17, 2020 V2
P70-02 PLUMBING RISER DIAGRAMS 100% CD Feb 17, 2020 V2
P70-03 PLUMBING RISER DIAGRAMS 100% CD Feb 17, 2020 V2
P80-01 PLUMBING DETAILS 100% CD Feb 17, 2020 V2
P80-02 PLUMBING DETAILS 100% CD Feb 17, 2020 V2
P80-03 PLUMBING DETAILS 100% CD Feb 17, 2020 V2
P80-04 PLUMBING DETAILS 100% CD Feb 17, 2020 V2
PFS00-01 PLUMBING - GENERAL NOTES & LEGENDS 100% CD Feb 17, 2020 V2
PFS00-02 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS00-03 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS00-04 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS00-05 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS00-06 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS00-07 PLUMBING FOOD SERVICE SCHEDULES 100% CD Feb 17, 2020 V2
PFS10-10 PFS EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
PFS10-100 PFS CONCOURSE LEVEL - ENLARGED Q2 SANITARY

FLOOR PLAN
100% CD Feb 17, 2020 V2

PFS10-110 PFS CONCOURSE LEVEL - ENLARGED Q3 DOMESTIC
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-120 PFS CONCOURSE LEVEL - ENLARGED Q3 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-130 PFS CONCOURSE LEVEL - ENLARGED Q4 DOMESTIC
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-140 PFS CONCOURSE LEVEL - ENLARGED Q4 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-141 PFS CONCOURSE LEVEL QUAD 1 ENLARGED PLAN 100% CD Feb 17, 2020 V2
PFS10-142A PFS CONCOURSE LEVEL QUAD 2 ENLARGED PLAN 100% CD Feb 17, 2020 V1
PFS10-142B PFS CONCOURSE LEVEL-QUAD 2 ENLARGED PLAN 100% CD Feb 17, 2020 V1
PFS10-143 PFS CONCOURSE LEVEL QUAD 3 ENLARGED PLANS 100% CD Feb 17, 2020 V2
PFS10-144 PFS CONCOURSE LEVEL QUAD 4 ENLARGED PLAN 100% CD Feb 17, 2020 V1
PFS10-150 PFS SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
PFS10-160 PFS SUITE LEVEL - ENLARGED Q1 DOMESTIC FLOOR

PLAN
100% CD Feb 17, 2020 V2

PFS10-170 PFS SUITE LEVEL - ENLARGED Q1 SANITARY FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-180 PFS SUITE LEVEL - ENLARGED Q2 DOMESTIC FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-190 PFS SUITE LEVEL - ENLARGED Q2 SANITARY FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-191 PFS SUITE LEVEL QUAD 1 AND QUAD 2 ENLARGED
PLAN

100% CD Feb 17, 2020 V2

PFS10-20 PFS EVENT LEVEL - Enlarged Q2 DOMESTIC FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-200 PFS OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
PFS10-210 PFS OVERLOOK LEVEL - ENLARGED Q1 DOMESTIC

FLOOR PLAN
100% CD Feb 17, 2020 V2

PFS10-220 PFS OVERLOOK LEVEL - ENLARGED Q1 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2



PFS10-230 PFS OVERLOOK LEVEL - ENLARGED Q2 DOMESTIC
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-240 PFS OVERLOOK LEVEL - ENLARGED Q2 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-250 PFS OVERLOOK LEVEL - ENLARGED Q3 DOMESTIC
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-260 PFS OVERLOOK LEVEL - ENLARGEDQ3 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-261 PFS OVERLOOK LEVEL QUAD 1, 2, AND 3 ENLARGED
PLAN

100% CD Feb 17, 2020 V2

PFS10-30 PFS EVENT LEVEL - Enlarged Q2 SANITARY FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-40 PFS EVENT LEVEL - Enlarged Q3 DOMESTIC FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-50 PFS EVENT LEVEL - Enlarged Q3 SANITARY FLOOR
PLAN

100% CD Feb 17, 2020 V2

PFS10-51 PFS EVENT LEVEL QUAD 1, 2 DOMESTIC ENLARGED
PLAN

100% CD Feb 17, 2020 V2

PFS10-52 PFS EVENT LEVEL QUAD 1 , 2 SANITARY ENLARGED
PLAN

100% CD Feb 17, 2020 V2

PFS10-53 PFS EVENT LEVEL QUAD 3 ENLARGED PLAN 100% CD Feb 17, 2020 V2
PFS10-60 PFS CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V2
PFS10-70 PFS CONCOURSE LEVEL - ENLARGED Q1 DOMESTIC

FLOOR PLAN
100% CD Feb 17, 2020 V2

PFS10-80 PFS CONCOURSE LEVEL - ENLARGED Q1 SANITARY
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS10-90 PFS CONCOURSE LEVEL - ENLARGED Q2 DOMESTIC
FLOOR PLAN

100% CD Feb 17, 2020 V2

PFS50-10 PLUMBING FOOD SERVICE DETAILS 100% CD Feb 17, 2020 V2
P.O. Box 1027 City of Savannah P.O. Box 1027 2 East Bay St., Savannah, GA

31401
V5

QF000-1 INDEX SHEET 100% CD Feb 17, 2020 V2
QF110-1 FOODSERVICE KEY PLAN 100% CD Feb 17, 2020 V2
QF110-2 FOODSERVICE BEVERAGE CONDUIT & CO2

DIAGRAM
100% CD Feb 17, 2020 V1

QF120-1 FOODSERVICE KEY PLAN 100% CD Feb 17, 2020 V2
QF120-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17, 2020 V1
QF130-1 FOODSERVICE KEY PLAN 100% CD Feb 17, 2020 V2
QF130-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17, 2020 V1
QF140-1 FOODSERVICE KEY PLAN 100% CD Feb 17, 2020 V2
QF140-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17, 2020 V1
QF411-1 FOODSERVICE EQUIPMENT PLAN - LEVEL1 - QUAD 1 100% CD Feb 17, 2020 V2
QF411-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 -

QUAD 1
100% CD Feb 17, 2020 V2

QF411-3 FOODSERVICE BC&V PLAN - LEVEL 1 - QUAD 1 100% CD Feb 17, 2020 V1
QF411-4 FOODSERVICE PLUMBING PLAN - LEVEL 1 - QUAD 1 100% CD Feb 17, 2020 V1
QF411-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 1 - QUAD

1
100% CD Feb 17, 2020 V1

QF412-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 1 - QUAD
2

100% CD Feb 17, 2020 V2

QF412-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 1 -
QUAD 2

100% CD Feb 17, 2020 V2



QF412-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 -
QUAD 2

100% CD Feb 17, 2020 V2

QF412-3 FOODSERVICE BC&V PLAN - LEVEL 1 - QUAD 2 100% CD Feb 17, 2020 V1
QF412-4 FOODSERVICE PLUMBING PLAN - LEVEL 1 - QUAD 2 100% CD Feb 17, 2020 V1
QF412-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 1 - QUAD

2
100% CD Feb 17, 2020 V1

QF413-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 1 - QUAD
3

100% CD Feb 17, 2020 V2

QF413-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 1 -
QUAD 3

100% CD Feb 17, 2020 V2

QF413-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 -
QUAD 3

100% CD Feb 17, 2020 V2

QF413-3 FOODSERVICE BC&V PLAN - LEVEL 1 - QUAD 3 100% CD Feb 17, 2020 V1
QF413-4 FOODSERVICE PLUMBING PLAN - LEVEL 1 - QUAD 3 100% CD Feb 17, 2020 V1
QF413-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 1 - QUAD

3
100% CD Feb 17, 2020 V1

QF421-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD
1

100% CD Feb 17, 2020 V2

QF421-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2 -
QUAD 1

100% CD Feb 17, 2020 V2

QF421-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 1

100% CD Feb 17, 2020 V2

QF421-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 1 100% CD Feb 17, 2020 V1
QF421-4 FOODSERVICE PLUMBING PLAN - LEVEL 2 - QUAD 1 100% CD Feb 17, 2020 V1
QF421-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 2 - QUAD

1
100% CD Feb 17, 2020 V1

QF422-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD
2

100% CD Feb 17, 2020 V2

QF422-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2 -
QUAD 2

100% CD Feb 17, 2020 V2

QF422-2A FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 2

100% CD Feb 17, 2020 V2

QF422-2B FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 2

100% CD Feb 17, 2020 V2

QF422-2C FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 2

100% CD Feb 17, 2020 V1

QF422-3A FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 2 100% CD Feb 17, 2020 V1
QF422-3B FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 2 100% CD Feb 17, 2020 V1
QF422-4A FOODSERVICE PLUMBING PLAN - LEVEL 2 - QUAD 2 100% CD Feb 17, 2020 V1
QF422-4B FOODSERVICE PLUMBING PLAN - LEVEL 2 - QUAD 2 100% CD Feb 17, 2020 V1
QF422-5A FOODSERVICE ELECTRICAL PLAN - LEVEL 2 - QUAD

2
100% CD Feb 17, 2020 V1

QF422-5B FOODSERVICE ELECTRICAL PLAN - LEVEL 2 - QUAD
2

100% CD Feb 17, 2020 V1

QF423-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD
3

100% CD Feb 17, 2020 V2

QF423-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2 -
QUAD 3

100% CD Feb 17, 2020 V2

QF423-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 3

100% CD Feb 17, 2020 V1

QF423-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 3 100% CD Feb 17, 2020 V1
QF423-4 FOODSERVICE PLUMBING PLAN - LEVEL 2 - QUAD 3 100% CD Feb 17, 2020 V1



QF423-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 2 - QUAD
3

100% CD Feb 17, 2020 V1

QF424-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD
4

100% CD Feb 17, 2020 V1

QF424-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2 -
QUAD 4

100% CD Feb 17, 2020 V1

QF424-2A FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 4

100% CD Feb 17, 2020 V1

QF424-2B FOODSERVICE UTILITY SCHEDULE - LEVEL 2 -
QUAD 4

100% CD Feb 17, 2020 V1

QF424-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 4 100% CD Feb 17, 2020 V1
QF424-4 FOODSERVICE PLUMBING PLAN - LEVEL 2 - QUAD 4 100% CD Feb 17, 2020 V1
QF424-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 2 - QUAD

4
100% CD Feb 17, 2020 V1

QF431-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 3 - QUAD
1

100% CD Feb 17, 2020 V2

QF431-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 3 -
QUAD 1

100% CD Feb 17, 2020 V2

QF431-3 FOODSERVICE BC&V PLAN - LEVEL 3 - QUAD 1 100% CD Feb 17, 2020 V1
QF431-4 FOODSERVICE PLUMBING PLAN - LEVEL 3 - QUAD 1 100% CD Feb 17, 2020 V1
QF431-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 3 - QUAD

1
100% CD Feb 17, 2020 V1

QF432-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 3 - QUAD
2

100% CD Feb 17, 2020 V1

QF432-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 3 -
QUAD 2

100% CD Feb 17, 2020 V1

QF432-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 3 -
QUAD 2

100% CD Feb 17, 2020 V2

QF432-3 FOODSERVICE BC&V PLAN - LEVEL 3 - QUAD 2 100% CD Feb 17, 2020 V1
QF432-4 FOODSERVICE PLUMBING PLAN - LEVEL 3 - QUAD 2 100% CD Feb 17, 2020 V1
QF432-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 3 - QUAD

2
100% CD Feb 17, 2020 V1

QF441-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD
1

100% CD Feb 17, 2020 V2

QF441-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 -
QUAD 1

100% CD Feb 17, 2020 V2

QF441-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 1 100% CD Feb 17, 2020 V1
QF441-4 FOODSERVICE PLUMBING PLAN - LEVEL 4 - QUAD 1 100% CD Feb 17, 2020 V1
QF441-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 4 - QUAD

1
100% CD Feb 17, 2020 V1

QF442-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD
2

100% CD Feb 17, 2020 V2

QF442-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 -
QUAD 2

100% CD Feb 17, 2020 V2

QF442-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 2 100% CD Feb 17, 2020 V1
QF442-4 FOODSERVICE PLUMBING PLAN - LEVEL 4 - QUAD 2 100% CD Feb 17, 2020 V1
QF442-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 4 - QUAD

2
100% CD Feb 17, 2020 V1

QF443-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD
3

100% CD Feb 17, 2020 V2

QF443-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 -
QUAD 3

100% CD Feb 17, 2020 V2

QF443-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 3 100% CD Feb 17, 2020 V1



QF443-4 FOODSERVICE PLUMBING PLAN - LEVEL 4 - QUAD 3 100% CD Feb 17, 2020 V1
QF443-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 4 - QUAD

3
100% CD Feb 17, 2020 V1

QF501-1 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17, 2020 V2
QF501-2 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17, 2020 V2
QF501-3 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17, 2020 V2
QF501-4 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17, 2020 V2
QF511-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1

QUAD 1
100% CD Feb 17, 2020 V1

QF511-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 1 100% CD Feb 17, 2020 V1
QF512-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1

QUAD 2
100% CD Feb 17, 2020 V1

QF512-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 2 100% CD Feb 17, 2020 V1
QF512-3 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 2 100% CD Feb 17, 2020 V1
QF513-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1

QUAD 3
100% CD Feb 17, 2020 V1

QF513-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 3 100% CD Feb 17, 2020 V1
QF513-3 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 3 100% CD Feb 17, 2020 V1
QF521-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 2

QUAD 1
100% CD Feb 17, 2020 V1

QF521-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 1 100% CD Feb 17, 2020 V1
QF522-1A FOODSERVICE ELEVATION KEY PLAN - LEVEL 2

QUAD 2
100% CD Feb 17, 2020 V1

QF522-1B FOODSERVICE ELEVATION KEY PLAN - LEVEL 2
QUAD 2

100% CD Feb 17, 2020 V1

QF522-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 2 100% CD Feb 17, 2020 V1
QF522-3 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 2 100% CD Feb 17, 2020 V1
QF523-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 2

QUAD 3
100% CD Feb 17, 2020 V1

QF523-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 3 100% CD Feb 17, 2020 V1
QF524-1A FOODSERVICE ELEVATION KEY PLAN - LEVEL 2

QUAD 4
100% CD Feb 17, 2020 V1

QF524-1B FOODSERVICE ELEVATION KEY PLAN - LEVEL 2
QUAD 4

100% CD Feb 17, 2020 V1

QF524-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 4 100% CD Feb 17, 2020 V1
QF524-3 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 4 100% CD Feb 17, 2020 V1
QF531-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 3

QUAD 1
100% CD Feb 17, 2020 V1

QF531-2 FOODSERVICE ELEVATIONS - LEVEL 3 QUAD 1 100% CD Feb 17, 2020 V1
QF532-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 3

QUAD 2
100% CD Feb 17, 2020 V1

QF532-2 FOODSERVICE ELEVATIONS - LEVEL 3 QUAD 2 100% CD Feb 17, 2020 V1
QF541-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 4

QUAD 1
100% CD Feb 17, 2020 V1

QF541-2 FOODSERVICE ELEVATIONS - LEVEL 4 QUAD 1 100% CD Feb 17, 2020 V1
QF542-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 4

QUAD 2
100% CD Feb 17, 2020 V1

QF542-2 FOODSERVICE ELEVATIONS - LEVEL 4 QUAD 1 100% CD Feb 17, 2020 V1
QF700-1 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17, 2020 V2
QF700-2 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17, 2020 V2



QF700-3 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17, 2020 V2
QF700-4 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17, 2020 V2
QF702-1 FOOD SERVICE EXHAUST HOODS MAKE-UP AIR

PLANNING GUIDE
100% CD Feb 17, 2020 V2

QF702-10 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-11 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-12 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-13 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-14 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-15 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-16 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-17 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-2 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-3 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-4 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-5 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-6 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-7 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-8 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
QF702-9 FOODSERVICE EXHAUST HOOD DETAILS 100% CD Feb 17, 2020 V2
S00-00 COVER SHEET ASI-004 May 11, 2020 V7
S00-01 GENERAL STRUCTURAL NOTES 100% CD Feb 17, 2020 V5
S00-02 GENERAL STRUCTURAL NOTES ASI-004 May 11, 2020 V6
S00-03 STRUCTURAL SYMBOLS AND NOTATIONS ASI-002 Apr 17, 2020 V6
S00-11 CONCRETE STRENGTHS AND COVER

REQUIREMENTS
ASI-004 May 11, 2020 V6

S00-12 REINFORCEMENT BAR DETAILING AND
DEVELOPMENT SCHEDULES

100% CD Feb 17, 2020 V5

S01-01 LOAD KEY PLAN 100% CD Feb 17, 2020 V4
S01-02 LOAD KEY PLAN 100% CD Feb 17, 2020 V4
S01-03 RIGGING LOAD DIAGRAM 100% CD Feb 17, 2020 V4
S01-04 WIND LOAD KEY PLAN - ROOF UPLIFT AND WALL 100% CD Feb 17, 2020 V4
S01-11 TRUSS ERECTION SEQUENCE 100% CD Feb 17, 2020 V2
S01-12 TRUSS ERECTION SEQUENCE 100% CD Feb 17, 2020 V1
S02-01 STRUCTURAL GRID LAYOUT ASI-002 Apr 17, 2020 V4
S10-10 EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V5
S10-10S EVENT LEVEL - SLAB-ON-GRADE PLAN 100% CD Feb 17, 2020 V1
S10-11 EVENT LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 V6
S10-12 EVENT LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 V6
S10-13 EVENT LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V7
S10-14 EVENT LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V7
S10-20 CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V3
S10-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 V5
S10-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 V5
S10-23 CONCOURSE LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V5



S10-24 CONCOURSE LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V5
S10-30 SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V3
S10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 V5
S10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 V5
S10-33 SUITE LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V5
S10-34 SUITE LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V5
S10-40 OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V3
S10-40A UPPER BOWL FRAMING PLAN ASI-002 Apr 17, 2020 V3
S10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 V5
S10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 V5
S10-43 OVERLOOK LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V5
S10-44 OVERLOOK LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V5
S10-50 CATWALK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V3
S10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 V5
S10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 V5
S10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V5
S10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V5
S10-60 ROOF LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17, 2020 V3
S10-61 ROOF LEVEL FLOOR PLAN - QUAD 1 ASI-002 Apr 17, 2020 V4
S10-62 ROOF LEVEL FLOOR PLAN - QUAD 2 ASI-002 Apr 17, 2020 V4
S10-63 ROOF LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 V5
S10-64 ROOF LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 V5
S20-01 EXTERIOR ELEVATIONS - NORTH ASI-004 May 11, 2020 V4
S20-02 EXTERIOR ELEVATIONS - NORTH ASI-004 May 11, 2020 V5
S20-03 EXTERIOR ELEVATIONS - SOUTH ASI-002 Apr 17, 2020 V4
S20-04 EXTERIOR ELEVATIONS - SOUTH ASI-002 Apr 17, 2020 V4
S20-05 EXTERIOR ELEVATIONS - EAST 100% CD Feb 17, 2020 V3
S20-06 EXTERIOR ELEVATIONS - EAST ASI-002 Apr 17, 2020 V3
S20-07 EXTERIOR ELEVATIONS - WEST ASI-004 May 11, 2020 V3
S20-08 EXTERIOR ELEVATIONS - WEST ASI-002 Apr 17, 2020 V3
S20-09 EXTERIOR WALL ELEVATIONS 100% CD Feb 17, 2020 V2
S20-11 BUILDING SECTIONS 100% CD Feb 17, 2020 V2
S20-21 WALL SECTIONS ASI-002 Apr 17, 2020 V3
S21-01 ISOMETRIC VIEWS 100% CD Feb 17, 2020 V3
S31-01 RAKER FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S31-02 RAKER FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S31-03 RAKER FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S31-04 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 V6
S31-05 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 V6
S31-06 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 V6
S31-07 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 V6
S31-08 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 V6
S31-09 RAKER FRAME ELEVATIONS ASI-002 Apr 17, 2020 V5
S31-10 RAKER FRAME ELEVATIONS ASI-002 Apr 17, 2020 V5



S31-11 RAKER FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S31-12 RAKER FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S32-01 TRUSS ELEVATIONS 100% CD Feb 17, 2020 V3
S32-02 TRUSS ELEVATIONS 100% CD Feb 17, 2020 V3
S32-03 TRUSS ELEVATIONS 100% CD Feb 17, 2020 V3
S33-01 BRACED FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S33-02 BRACED FRAME ELEVATIONS 100% CD Feb 17, 2020 V4
S33-03 BRACED FRAME ELEVATIONS ASI-004 May 11, 2020 V5
S33-04 BRACED FRAME ELEVATIONS 100% CD Feb 17, 2020 V3
S40-01 FOUNDATION DETAILS 100% CD Feb 17, 2020 V5
S40-02 FOUNDATION DETAILS 100% CD Feb 17, 2020 V4
S40-03 FOUNDATION DETAILS 100% CD Feb 17, 2020 V4
S40-04 FOUNDATION DETAILS ASI-002 Apr 17, 2020 V5
S40-11 ICE SLAB PLAN AND DETAILS ASI-002 Apr 17, 2020 V6
S40-12 FOUNDATION SECTIONS AND DETAILS ASI-004 May 11, 2020 V6
S41-01 TYPICAL STEEL FRAMING DETAILS ASI-002 Apr 17, 2020 V4
S41-02 TYPICAL STEEL FRAMING DETAILS ASI-002 Apr 17, 2020 V4
S41-03 TYPICAL STEEL FRAMING DETAILS 100% CD Feb 17, 2020 V3
S41-04 TYPICAL STEEL FRAMING DETAILS ASI-004 May 11, 2020 V3
S41-11 STEEL FRAMING SECTIONS & DETAILS ASI-002 Apr 17, 2020 V3
S41-12 STEEL FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 V4
S41-13 STEEL FRAMING SECTIONS & DETAILS ASI-002 Apr 17, 2020 V2
S41-14 STEEL FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 V2
S41-21 CATWALK SYSTEM DETAILS ASI-002 Apr 17, 2020 V3
S41-31 STEEL RAKER FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 V3
S41-32 STEEL RAKER FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 V4
S42-01 TRUSS DETAILS 100% CD Feb 17, 2020 V3
S42-02 TRUSS DETAILS 100% CD Feb 17, 2020 V3
S42-03 TRUSS DETAILS 100% CD Feb 17, 2020 V2
S42-04 TRUSS DETAILS ASI-004 May 11, 2020 V4
S43-01 BRACED FRAME SECTIONS AND DETAILS ASI-002 Apr 17, 2020 V3
S43-02 BRACED FRAME SECTIONS AND DETAILS ASI-002 Apr 17, 2020 V4
S44-01 COLUMN DETAILS ASI-004 May 11, 2020 V6
S45-01 CLADDING SUPPORT DETAILS ASI-004 May 11, 2020 V3
S45-02 CLADDING SUPPORT DETAILS ASI-002 Apr 17, 2020 V3
S45-03 CLADDING SUPPORT DETAILS ASI-004 May 11, 2020 V3
S45-04 CLADDING SUPPORT DETAILS ASI-002 Apr 17, 2020 V2
S50-01 TYPICAL CONCRETE FRAMING DETAILS 100% CD Feb 17, 2020 V3
S51-01 PRECAST STADIA DETAILS ASI-004 May 11, 2020 V4
S51-02 PRECAST STADIA DETAILS ASI-004 May 11, 2020 V4
S51-03 PRECAST DETAILS 100% CD Feb 17, 2020 V3
S60-01 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17, 2020 V3
S60-02 VERTICAL CIRCULATION - STAIRS 100% CD Feb 17, 2020 V2
S60-03 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17, 2020 V2



S60-04 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17, 2020 V2
S61-01 VERTICAL CIRCULATION - ELEVATORS 100% CD Feb 17, 2020 V2

S61-02 VERTICAL CIRCULATION - ELEVATORS ASI-004 May 11, 2020 V3

S61-03 VERTICAL CIRCULATION - ELEVATORS ASI-002 Apr 17, 2020 V3

S62-01 VERTICAL CIRCULATION - MONUMENTAL STAIR 100% CD Feb 17, 2020 V1

S63-01 MECHANICAL YARD - COOLING TOWER SUPPORT ASI-004 May 11, 2020 V2

S70-01 COLUMN SCHEDULE ASI-002 Apr 17, 2020 V5
S70-02 COLUMN SCHEDULE ASI-002 Apr 17, 2020 V5
S70-03 COLUMN SCHEDULE ASI-002 Apr 17, 2020 V5
S80-01 CMU SECTIONS & DETAILS 100% CD Feb 17, 2020 V3
S80-02 CMU SECTIONS & DETAILS 100% CD Feb 17, 2020 V1
S80-11 EVENT LEVEL - CMU LOCATION PLAN ASI-002 Apr 17, 2020 V2

Arena Specifications
Document Number and Description                                   Issuance                       Date                   Version

00000 - Specification Cover Sheet.pdf 100% CD Feb 17, 2020 V5
00001 - Table of Contents.pdf 100% CD Feb 17, 2020 V5
003132 - Geotechnical Data.pdf 100% CD Feb 17, 2020 V1
011000 - Summary.pdf 100% CD Feb 17, 2020 V2
012300 - Alternates.pdf 100% CD Feb 17, 2020 V1
012500 - Substitution Procedures.pdf 100% CD Feb 17, 2020 V2
012600 - Contract Modification Procedures.pdf 100% CD Feb 17, 2020 V2
012900 - Payment Procedures.pdf 100% DD Oct 21, 2019 V1
013100 - Management And Coordination.pdf 100% CD Feb 17, 2020 V2
013200 - Construction Progress Documentation.pdf 100% CD Feb 17, 2020 V2
013233 - Photographic Documentation.pdf 100% DD Oct 21, 2019 V1
013300 - Submittal Procedures.pdf 100% CD Feb 17, 2020 V2
014000 - Quality Requirements.pdf 100% CD Feb 17, 2020 V2
014200 - References.pdf 100% CD Feb 17, 2020 V2
014529 - Structural Testing And Inspections.pdf 100% CD Feb 17, 2020 V5
015000 - Temporary Facilities And Controls.pdf 100% CD Feb 17, 2020 V2
016000 - Product Requirements.pdf 100% CD Feb 17, 2020 V2
017300 - Execution.pdf 100% CD Feb 17, 2020 V2
017419 - Construction Waste Management And Disposal.pdf 100% CD Feb 17, 2020 V2
017700 - Closeout Procedures.pdf 100% CD Feb 17, 2020 V2
017823 - Operation And Maintenance Data.pdf 100% CD Feb 17, 2020 V2
017839 - Record Documents.pdf 100% CD Feb 17, 2020 V2
017900 - Demonstration And Training.pdf 100% CD Feb 17, 2020 V2
018113.14 - Sustainable Design Requirements Leed V B.pdf 100% CD Feb 17, 2020 V2
019113 - General Commissioning Requirements.pdf 100% CD Feb 17, 2020 V2
02100 - Clearing.pdf 100% CD Feb 17, 2020 V2
02200 - Earthwork.pdf 100% CD Feb 17, 2020 V2
02270 - Erosion And Sedimentation Control.pdf 100% CD Feb 17, 2020 V2



02400 - Storm Drainage.pdf 100% CD Feb 17, 2020 V2
02485 - Grassing.pdf 100% CD Feb 17, 2020 V2
02550 - Water Distribution System.pdf 100% CD Feb 17, 2020 V2
02554 - Wastewater Collection System.pdf 100% CD Feb 17, 2020 V2
02600 - Pavement.pdf 100% CD Feb 17, 2020 V2
031000 - Concrete Forming And Accessories.pdf 100% CD Feb 17, 2020 V5
032000 - Concrete Reinforcing.pdf 100% CD Feb 17, 2020 V5
033000 - Cast in place Concrete.pdf 100% CD Feb 17, 2020 V5
03300 – Cast-in-place Concrete.pdf 100% DD Oct 21, 2019 V1
033543 - Polished Concrete Finishing.pdf 100% CD Feb 17, 2020 V2
034100 - Structural Precast Concrete.pdf ASI-004 May 11, 2020 V4
034123 - Precast Concrete Stairs.pdf 100% CD Feb 17, 2020 V3
034134 - Precast Pretensioned Concrete Seating Units.pdf 100% CD Feb 17, 2020 V3
034500 - Precast Architectural Concrete.pdf 100% DD Oct 21, 2019 V1
035416 - Hydraulic Cement Underlayment.pdf 100% CD Feb 17, 2020 V2
042000 - Unit Masonry.pdf 100% CD Feb 17, 2020 V2
042213 - Structural Reinforced Concrete Unit Masonry.pdf 100% CD Feb 17, 2020 V3
047200 - Cast Stone Masonry.pdf 100% CD Feb 17, 2020 V1
051200 - Structural Steel Framing.pdf 100% CD Feb 17, 2020 V3
051213 - Architecturally Exposed Structural Steel Framing.pdf Structural Steel Bid

Package
Dec 19, 2019 V1

052123 - Steel Joists And Joist Girders.pdf 100% CD Feb 17, 2020 V3
053113 - Steel Floor Decking.pdf 100% CD Feb 17, 2020 V3
053123 - Steel Roof Decking.pdf 100% CD Feb 17, 2020 V3
054000 - Cold formed Metal Framing.pdf 100% CD Feb 17, 2020 V3
055000 - Metal Fabrications.pdf 100% CD Feb 17, 2020 V2
055100 - Metal Stairs.pdf 100% CD Feb 17, 2020 V1
055113 - Metal Pan Stairs.pdf 100% DD Oct 21, 2019 V1
055119 - Metal Grating Stairs.pdf 100% CD Feb 17, 2020 V2
055213 - Pipe And Tube Railings.pdf 100% DD Oct 21, 2019 V1
057300 - Decorative Metal Railings.pdf 100% CD Feb 17, 2020 V1
057313 - Glazed Decorative Metal Railings.pdf 100% CD Feb 17, 2020 V2
061053 - Miscellaneous Rough Carpentry.pdf 100% CD Feb 17, 2020 V2
061600 - Sheathing.pdf 100% CD Feb 17, 2020 V2
064116 – Plastic laminate faced Architectural Cabinets.pdf 100% CD Feb 17, 2020 V2
064216 - Flush Wood Paneling.pdf 100% CD Feb 17, 2020 V2
066400 - Plastic Paneling.pdf 100% CD Feb 17, 2020 V2
071113 - Bituminous Dampproofing.pdf 100% CD Feb 17, 2020 V2
071616 - Crystalline Waterproofing.pdf 100% CD Feb 17, 2020 V1
071700 - Bentonite Waterproofing.pdf 100% CD Feb 17, 2020 V1
072100 - Thermal Insulation.pdf 100% CD Feb 17, 2020 V1
072119 – Foamed in place Insulation.pdf 100% CD Feb 17, 2020 V2
072419 – Water drainage Exterior Insulation And Finish.pdf 100% CD Feb 17, 2020 V1
072726 – Fluid applied Membrane Air Barriers.pdf 100% CD Feb 17, 2020 V2
074213.13 - Formed Metal Wall Panels.pdf 100% CD Feb 17, 2020 V2



074213.23 - Metal Composite Material Wall Panels.pdf 100% CD Feb 17, 2020 V2
074293 - Soffit Panels.pdf 100% CD Feb 17, 2020 V2
075423 – Thermoplastic polyolefin Tpo Roofing.pdf 100% CD Feb 17, 2020 V2
075556 – Fluid applied Protected Membrane Roofing.pdf 100% CD Feb 17, 2020 V1
076200 - Sheet Metal Flashing And Trim.pdf 100% CD Feb 17, 2020 V2
077200 - Roof Accessories.pdf 100% CD Feb 17, 2020 V2
078100 - Applied Fireproofing.pdf 100% CD Feb 17, 2020 V2
078123 - Intumescent Fireproofing.pdf 100% CD Feb 17, 2020 V2
078413 - Penetration Firestopping.pdf 100% CD Feb 17, 2020 V2
078443 - Joint Firestopping.pdf 100% CD Feb 17, 2020 V2
079200 - Joint Sealants.pdf 100% CD Feb 17, 2020 V1
079219 - Acoustical Joint Sealants.pdf 100% CD Feb 17, 2020 V2
081113 - Hollow Metal Doors And Frames.pdf 100% CD Feb 17, 2020 V2
081416 - Flush Wood Doors.pdf 100% CD Feb 17, 2020 V2
083113 - Access Doors And Frames.pdf 100% CD Feb 17, 2020 V2
083323 - Overhead Coiling Doors.pdf 100% CD Feb 17, 2020 V2
084113 - Aluminum framed Entrances and Storefronts.pdf 100% CD Feb 17, 2020 V1
084126 - All glass Entrances And Storefronts.pdf 100% CD Feb 17, 2020 V1
084213 - Aluminum framed Entrances.pdf 100% DD Oct 21, 2019 V1
084413 - Glazed Aluminum Curtain Walls.pdf 100% CD Feb 17, 2020 V2
087100 - Door Hardware.pdf Amendment 3 Apr 8, 2020 V1
088000 - Glazing.pdf 100% CD Feb 17, 2020 V2
088300 - Mirrors.pdf 100% CD Feb 17, 2020 V2
089119 - Fixed Louvers.pdf 100% CD Feb 17, 2020 V2
092116.23 - Gypsum Board Shaft Wall Assemblies.pdf 100% CD Feb 17, 2020 V2
092216 - Nonstructural Metal Framing.pdf 100% CD Feb 17, 2020 V2
092900 - Gypsum Board.pdf 100% CD Feb 17, 2020 V2
093013 - Ceramic Tiling.pdf 100% CD Feb 17, 2020 V2
095113 - Acoustical Panel Ceilings.pdf 100% CD Feb 17, 2020 V2
096513 - Resilient Base And Accessories.pdf 100% CD Feb 17, 2020 V2
096519 - Resilient Tile Flooring.pdf 100% CD Feb 17, 2020 V2
096566 - Resilient Athletic Flooring.pdf 100% CD Feb 17, 2020 V2
096623 - Resinous Matrix Terrazzo Flooring.pdf 100% CD Feb 17, 2020 V1
096723 - Resinous Flooring.pdf 100% CD Feb 17, 2020 V1
096813 - Tile Carpeting.pdf 100% CD Feb 17, 2020 V2
097200 - Wall Coverings.pdf 100% CD Feb 17, 2020 V2
097723 - Fabric wrapped Panels.pdf 100% DD Oct 21, 2019 V1
098433 - Sound absorbing Wall Units.pdf 100% CD Feb 17, 2020 V2
099123 - Interior Painting.pdf 100% CD Feb 17, 2020 V2
099600 - High-performance Coatings.pdf 100% CD Feb 17, 2020 V2
101100 - Visual Display Units.pdf 100% DD Oct 21, 2019 V1
101423 - Panel Signage.pdf 100% CD Feb 17, 2020 V2
102113.13 - Metal Toilet Compartments.pdf 100% DD Oct 21, 2019 V1
102113.15 - Stainless-steel Toilet Compartments.pdf 100% DD Oct 21, 2019 V1



102113.19 - Plastic Toilet Compartments.pdf 100% CD Feb 17, 2020 V1
102239 - Folding Panel Partitions.pdf 100% CD Feb 17, 2020 V2
102600 - Wall And Door Protection.pdf 100% CD Feb 17, 2020 V2
102800 - Toilet Bath And Laundry Accessories.pdf 100% CD Feb 17, 2020 V2
104413 - Fire Protection Cabinets.pdf 100% CD Feb 17, 2020 V2
104416 - Fire Extinguishers.pdf 100% CD Feb 17, 2020 V2
111313 - Loading Dock Bumpers.pdf 100% CD Feb 17, 2020 V2
111316 - Loading Dock Seals And Shelters.pdf 100% CD Feb 17, 2020 V2
111319 - Stationary Loading Dock Equipment.pdf 100% CD Feb 17, 2020 V2
112423 - Window Washing Equipment.pdf 100% CD Feb 17, 2020 V2
114000 - Foodservice Equipment.pdf 100% CD Feb 17, 2020 V2
116123 - Folding And Portable Stages.pdf 100% CD Feb 17, 2020 V2
116133 - Arena Rigging Systems.pdf 100% CD Feb 17, 2020 V1
116143 - House Reduction Curtains.pdf 100% CD Feb 17, 2020 V2
116145 - Blackout And Vomitory Curtains.pdf 100% CD Feb 17, 2020 V2
116147 - Half House Curtains.pdf 100% CD Feb 17, 2020 V2
116310 - Led Display And Scoring Systems.pdf 100% CD Feb 17, 2020 V2
116350 - Video Production System.pdf 100% CD Feb 17, 2020 V2
122413 - Roller Window Shades.pdf 100% CD Feb 17, 2020 V2
123661.16 - Solid Surfacing Countertops.pdf 100% CD Feb 17, 2020 V2
123661.19 - Quartz Agglomerate Countertops.pdf 100% CD Feb 17, 2020 V2
124816 - Entrance Floor Grilles.pdf 100% CD Feb 17, 2020 V2
127100 - Telescopic Platforms.pdf 100% CD Feb 17, 2020 V2
127200 - Telescopic Platform Seating.pdf 100% CD Feb 17, 2020 V2
127300 - Fixed Arena Seating.pdf 100% CD Feb 17, 2020 V2
127400 - Portable Folding Chairs.pdf 100% CD Feb 17, 2020 V2
127500 - Moveable Riser Platforms.pdf 100% CD Feb 17, 2020 V2
131061 - Ice Rink Refrigeration And Piping.pdf 100% CD Feb 17, 2020 V2
131062 - Ice Rink Floor.pdf 100% CD Feb 17, 2020 V2
131063 - Ice Rink Insulation.pdf 100% CD Feb 17, 2020 V2
131064 - Ice Conditioning Equipment.pdf 100% CD Feb 17, 2020 V2
132000 - Aluminum Frame Dasher Board System.pdf 100% CD Feb 17, 2020 V1
142123.16 - Machine Roomless Electric Traction Passeng.pdf 100% CD Feb 17, 2020 V2
143100 - Escalators.pdf 100% CD Feb 17, 2020 V2
210500 - Common Work Results For Fire Suppression.pdf 100% CD Feb 17, 2020 V2
210800 - Commissioning Of Fire Suppression System.pdf 100% CD Feb 17, 2020 V2
210900 - Fire Suppression System Automation And Automat.pdf 100% CD Feb 17, 2020 V2
211300 - Fire Suppression Sprinkler Systems.pdf 100% CD Feb 17, 2020 V2
211319 - Preaction Suppression Systems.pdf 100% CD Feb 17, 2020 V2
212200 - Clean Agent Fire Extinguishing Systems.pdf 100% CD Feb 17, 2020 V2
219000 - Fire Suppression System Closeout.pdf 100% CD Feb 17, 2020 V2
220500 - Common Work Results For Plumbing.pdf 100% CD Feb 17, 2020 V2
220700 - Plumbing Insulation.pdf 100% CD Feb 17, 2020 V2
220800 - Commissioning Of Plumbing.pdf 100% CD Feb 17, 2020 V2



220900 - Plumbing Automation And Automatic Temperature.pdf 100% CD Feb 17, 2020 V2
221000 - Plumbing Piping.pdf 100% CD Feb 17, 2020 V2
221123 - Domestic Water Booster.pdf 100% CD Feb 17, 2020 V2
222123 - Natural Gas Systems.pdf 100% CD Feb 17, 2020 V2
223000 - Plumbing Equipment.pdf 100% CD Feb 17, 2020 V2
224000 - Plumbing Fixtures.pdf 100% CD Feb 17, 2020 V2
226317 - Carbon dioxide Systems.pdf 100% CD Feb 17, 2020 V1
229000 - Plumbing Closeout.pdf 100% CD Feb 17, 2020 V2
230501 - Mechanical And Electrical Coordination.pdf 100% CD Feb 17, 2020 V2
230501_revised_1854 - Mechanical And Electrical Coordinatio.pdf 100% DD Oct 21, 2019 V1
230501_revised_2094 - Mechanical And Electrical Coordinatio.pdf 100% CD Feb 17, 2020 V1
230502 - Basic Mechanical Requirements.pdf 100% CD Feb 17, 2020 V2
230503 - Basic Mechanical Materials And Methods.pdf 100% CD Feb 17, 2020 V2
230513 - Motors And Starters.pdf 100% CD Feb 17, 2020 V2
230521 - Pipe And Pipe Fittings.pdf 100% CD Feb 17, 2020 V2
230522 - Piping Accessories.pdf 100% CD Feb 17, 2020 V2
230523 - Valves.pdf 100% CD Feb 17, 2020 V2
230529 - Pipe Supports And Anchors.pdf 100% CD Feb 17, 2020 V2
230530 - Electronic Speed Controllers.pdf 100% CD Feb 17, 2020 V2
230548 - Vibration Control.pdf 100% CD Feb 17, 2020 V2
230549 - Seismic Restraints.pdf RFI 104 Apr 20, 2020 V1
230549 - Seismic Restraints.pdf 100% DD Oct 21, 2019 V1
230553 - Mechanical Identification.pdf 100% CD Feb 17, 2020 V2
230593 - Testadjustbalance.pdf 100% CD Feb 17, 2020 V2
230700 - Mechanical Insulation.pdf 100% CD Feb 17, 2020 V2
230800 - Building Mechanical System Commissioning.pdf 100% CD Feb 17, 2020 V2
230801 - Commissioning Agent Requirements.pdf 100% CD Feb 17, 2020 V2
230900 - Building Automation And Automatic Temperature.pdf ASI-001 Apr 13, 2020 V3
230902 - Life Safety Systems.pdf 100% CD Feb 17, 2020 V2
230903_revised_2372 - Smoke Management.pdf 100% DD Oct 21, 2019 V1
230903 - Smoke Management.pdf 100% CD Feb 17, 2020 V2
232113 - Hydronic Piping.pdf 100% CD Feb 17, 2020 V2
232123 - Hvac Pumps.pdf 100% CD Feb 17, 2020 V2
232124 - Variable Speed Pumping System.pdf 100% CD Feb 17, 2020 V2
232300 - Refrigerant Piping.pdf 100% CD Feb 17, 2020 V2
232513 - Hvac System Chemical Treatment.pdf 100% CD Feb 17, 2020 V2
232516 - Condenser Water Treating System.pdf 100% CD Feb 17, 2020 V2
232600 - Energy And Water Metering Devices.pdf 100% CD Feb 17, 2020 V2
233113 - Ductwork.pdf 100% CD Feb 17, 2020 V2
233117 - Fabric Ductwork.pdf 100% CD Feb 17, 2020 V2
233300 - Ductwork Accessories.pdf 100% CD Feb 17, 2020 V2
233400 - Fans.pdf 100% CD Feb 17, 2020 V2
233600 - Air Terminal Units.pdf 100% CD Feb 17, 2020 V2
233700 - Air Inlets And Outlets.pdf 100% CD Feb 17, 2020 V2



234000 - Air Cleaning.pdf 100% CD Feb 17, 2020 V2
235100 - Flue Systems.pdf 100% CD Feb 17, 2020 V2
235200 - Boilers.pdf 100% CD Feb 17, 2020 V2
235700 - Heat Exchangers.pdf 100% CD Feb 17, 2020 V2
236416 - Centrifugal Water Chillers.pdf 100% CD Feb 17, 2020 V2
236500 - Cooling Towers.pdf 100% CD Feb 17, 2020 V2
237313 - Air Handling Units With Coil.pdf 100% CD Feb 17, 2020 V1
237325 - Desiccant Air Handling Units With Coils.pdf 100% DD Oct 21, 2019 V1
237500 - Outdoor Air Handling Units With Coils.pdf 100% DD Oct 21, 2019 V1
238219 - Fan Coil Units.pdf 100% CD Feb 17, 2020 V2
239000 - Closeout.pdf 100% CD Feb 17, 2020 V2
260502 - Electrical Requirements.pdf 100% CD Feb 17, 2020 V2
260503 - Testing.pdf 100% CD Feb 17, 2020 V2
260505 - Manufacturers.pdf 100% CD Feb 17, 2020 V2
260506 - Basic Material And Methods.pdf 100% CD Feb 17, 2020 V2
260507 - Food Service Equipment Wiring.pdf 100% CD Feb 17, 2020 V2
260519 - Electrical Power Conductors And Cables.pdf 100% CD Feb 17, 2020 V2
260526 - Grounding And Bonding.pdf 100% CD Feb 17, 2020 V2
260529 - Hangers And Supports.pdf 100% CD Feb 17, 2020 V2
260533 - Raceways And Boxes.pdf 100% CD Feb 17, 2020 V2
260553 - Identification.pdf 100% CD Feb 17, 2020 V2
260943 - Lighting Control System.pdf 100% CD Feb 17, 2020 V2
262213 - Low voltage Distribution Transformers.pdf 100% CD Feb 17, 2020 V2
262413 - Distribution Switchboards.pdf 100% CD Feb 17, 2020 V2
262416 - Panelboards.pdf 100% CD Feb 17, 2020 V2
262726 - Wiring Devices.pdf 100% CD Feb 17, 2020 V2
262816 - Enclosed Switches Fuses And Circuit Breakers.pdf 100% CD Feb 17, 2020 V2
262817 - Company Switches.pdf 100% CD Feb 17, 2020 V2
262913 - Enclosed Motor Controllers.pdf 100% CD Feb 17, 2020 V2
263213 - Diesel engine Driven Generator Sets.pdf 100% CD Feb 17, 2020 V2
263353 - Static Uninterruptible Power Supply.pdf 100% CD Feb 17, 2020 V2
263623 - Automatic Transfer Switches.pdf 100% CD Feb 17, 2020 V2
264113 - Lightning Protection For Structures.pdf 100% CD Feb 17, 2020 V2
264314 - Surge Protective Device Spd.pdf 100% CD Feb 17, 2020 V2
265113 - Lighting Fixtures.pdf 100% CD Feb 17, 2020 V2
265210 - Emergency Lighting Inverter.pdf 100% DD Oct 21, 2019 V1
265613 - Poles And Standards.pdf 100% CD Feb 17, 2020 V2
265671 - Led Arena Lighting Fixtures.pdf 100% CD Feb 17, 2020 V2
269000 - Closeout.pdf 100% CD Feb 17, 2020 V2
270100 - General Requirements For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270510 - Firestopping For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270526 - Grounding Bonding For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270528 - Pathways For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270553 - Administration Labeling.pdf 100% CD Feb 17, 2020 V2



270800 - Communications Commissioning.pdf 100% CD Feb 17, 2020 V2
271100 - Equipment Room Components.pdf 100% CD Feb 17, 2020 V2
271119 - Communication System Termination Blocks Patch.pdf 100% CD Feb 17, 2020 V2
271123 - Communication Cable Management Telecom Room La.pdf 100% CD Feb 17, 2020 V2
271126 - Communications Rack Mounted Power Distribution.pdf ASI-006 Jun 3, 2020 V2
271300 - Communications Backbone Cabling.pdf 100% DD Oct 21, 2019 V1
271300 - Copper Backbone Cabling.pdf 100% CD Feb 17, 2020 V1
271323 - Communications Optical Fiber Backbone Cabling.pdf 100% CD Feb 17, 2020 V2
271500 - Copper Horizontal Cabling.pdf 100% CD Feb 17, 2020 V2
271543 - Communication Faceplates Connectors.pdf 100% CD Feb 17, 2020 V2
272000 - Acceptable Manufacturers.pdf 100% CD Feb 17, 2020 V2
274000 - Audio Visual Systems General.pdf ASI-006 Jun 3, 2020 V3
274116 - Integrated Audio video Systems Equipment.pdf 100% CD Feb 17, 2020 V2
276000 - Broadcast Cabling System.pdf 100% CD Feb 17, 2020 V2
281000 - Ip Video Surveillance System.pdf ASI-006 Jun 3, 2020 V3
282000 - Security Access Control Systems.pdf ASI-006 Jun 3, 2020 V2
282000 - Security Access Control Systems.pdf ASI-006 Jun 3, 2020 V1
283000 - Intercom Emergency Call System.pdf 100% CD Feb 17, 2020 V1
283100 - Addressable Fire Alarm System.pdf 100% CD Feb 17, 2020 V2
284000 - Intercom System.pdf 100% DD Oct 21, 2019 V1
285000 - Area Of Rescue Assistance System.pdf 100% CD Feb 17, 2020 V2
285320 - Emergency Responder Radio System.pdf 100% CD Feb 17, 2020 V2
312300 - Excavation And Fill.pdf 100% CD Feb 17, 2020 V5
316316 - Auger Cast Grout Piles.pdf 100% CD Feb 17, 2020 V5
321813 fl - Synthetic Turf System.pdf RFI 188 Jun 4, 2020 V1

Canal Wall Drawings
Document
Number              Description Issuance    Date            Version

B001 BORING LOGS Canal Wall Drawings Feb 14,
2020

V1

C101 LAYOUT PLAN Canal Wall Drawings Feb 14,
2020

V1

C201 PILE PLAN Canal Wall Drawings Feb 14,
2020

V1

C202 PILE PLAN Canal Wall Drawings Feb 14,
2020

V1

C203 PILE PLAN Canal Wall Drawings Feb 14,
2020

V1

C301 GRADING PLAN AND SEQUENCING Canal Wall Drawings Feb 14,
2020

V1

C501 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1

C502 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1

C503 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1



C504 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1

C505 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1

C506 SECTIONS AND DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC001 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC002 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC003 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC004 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC101 INITIAL ESPC PLAN Canal Wall Drawings Feb 14,
2020

V1

EC102 INTERMEDIATE ESPC PLAN Canal Wall Drawings Feb 14,
2020

V1

EC103 DINAL ESPC PLAN Canal Wall Drawings Feb 14,
2020

V1

EC501 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC502 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC503 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

EC504 ESPC DETAILS Canal Wall Drawings Feb 14,
2020

V1

G100 COVER Canal Wall Drawings Feb 14,
2020

V1

G101 GENERAL NOTES & LEGEND Canal Wall Drawings Feb 14,
2020

V1

G102 PROJECT MAP Canal Wall Drawings Feb 14,
2020

V1

V101 EXISTING CONDITIONS & DEMOLITION
PLAN

Canal Wall Drawings Feb 14,
2020

V1

V102 USGS TOPOGRAPHIC MAP Canal Wall Drawings Feb 14,
2020

V1

Stiles Avenue Drawings
Document
Number              Description Issuance     Date             Version

*Title Page Stiles Avenue Drawings Apr 3, 2020 V1
02 CONSTRUCTION NOTES AND LEGENDS Stiles Avenue Drawings Apr 3, 2020 V1
03 PROJECT MAP Stiles Avenue Drawings Apr 3, 2020 V1
04 EXISTING CONDITIONS PLAN Stiles Avenue Drawings Apr 3, 2020 V1
05 EXISTING CONDITIONS PLAN Stiles Avenue Drawings Apr 3, 2020 V1
06 DEMOLITION PLAN Stiles Avenue Drawings Apr 3, 2020 V1
07 DEMOLITION PLAN Stiles Avenue Drawings Apr 3, 2020 V1
08 LAYOUT AND TRAFFIC MARKING PLAN Stiles Avenue Drawings Apr 3, 2020 V1



09 LAYOUT AND TRAFFIC MARKING PLAN Stiles Avenue Drawings Apr 3, 2020 V1
10 PAVING, GRADING AND DRAINAGE PLAN

AND ROAD PROFILE
Stiles Avenue Drawings Apr 3, 2020 V1

11 PAVING, GRADING AND DRAINAGE PLAN
AND ROAD PROFILE

Stiles Avenue Drawings Apr 3, 2020 V1

12 PAVING, GRADING AND DRAINAGE PLAN
AND ROAD PROFILE

Stiles Avenue Drawings Apr 3, 2020 V1

13 PAVING, GRADING AND DRAINAGE PLAN Stiles Avenue Drawings Apr 3, 2020 V1
14 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings Apr 3, 2020 V1
15 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings Apr 3, 2020 V1
16 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings Apr 3, 2020 V1
17 WATER MAIN AND STORM DRAINAGE

PROFILES
Stiles Avenue Drawings Apr 3, 2020 V1

18 SEWER PROFILE AND CONSTRUCTION
DETAILS

Stiles Avenue Drawings Apr 3, 2020 V1

19 CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
20 CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
21 CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
22 CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
23 CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
24 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
25 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
26 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings Apr 3, 2020 V1
27 EROSION & SEDIMENT CONTROL NOTES Stiles Avenue Drawings Apr 3, 2020 V1
28 EROSION & SEDIMENT CONTROL NOTES Stiles Avenue Drawings Apr 3, 2020 V1
29 EROSION & SEDIMENT CONTROL PLAN –

INITIAL PHASE
Stiles Avenue Drawings Apr 3, 2020 V1

30 EROSION & SEDIMENT CONTROL PLAN –
INITIAL PHASE

Stiles Avenue Drawings Apr 3, 2020 V1

31 EROSION & SEDIMENT CONTROL PLAN –
INTERMEDIATE PHASE

Stiles Avenue Drawings Apr 3, 2020 V1

32 EROSION & SEDIMENT CONTROL PLAN –
INTERMEDIATE PHASE

Stiles Avenue Drawings Apr 3, 2020 V1

33 EROSION & SEDIMENT CONTROL PLAN –
FINAL PHASE

Stiles Avenue Drawings Apr 3, 2020 V1

34 EROSION & SEDIMENT CONTROL PLAN –
FINAL PHASE

Stiles Avenue Drawings Apr 3, 2020 V1

35 EROSION & SEDIMENT CONTROL DETAILS Stiles Avenue Drawings Apr 3, 2020 V1

Pump Station and Off-Site Force Main Drawings
Document
Number               Description             Issuance                         Date            Version

*Title Sheet COVER SHEET, VICINITY MAPAND
SCHEDULE OF DRAWINGS

Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

02 PROJECT MAP, LEGEND & GENERAL NOTES Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

03 8" FM PLAN & PROFILE Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

04 8" FM PLAN & PROFILE Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1



05 8" FM PLAN & PROFILE Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

06 8" FM PLAN & PROFILE Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

07 CONNECTION AT EX. LIFT STATION Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

08 CONNECTION AT PROPOSED LIFT STATION Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

09 LIFT STATION PLAN AND SECTION Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

10 CONSTRUCTION DETAILS Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

11 CONSTRUCTION DETAILS Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

12 CONSTRUCTION DETAILS Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

13 EROSION & SEDIMENT CONTROL NOTES Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1

14 EROSION & SEDIMENT CONTROL NOTES Pump Station_ Off Site
Force Main Drawings

Apr 14, 2020 V1
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General –

1. Notwithstanding any provisions of the Construction Manager-at-Risk Agreement to the
contrary, the total amount to be paid to AECOM Hunt for the performance of the Contract
shall be a stipulated lump sum of $12,770,427 (which includes Pre-Construction Services
Amount, the Staff costs/General Conditions Amount, and construction contingency).

2. This Guaranteed Maximum Price (GMP) was generated using the Construction Documents
issued on February 17th, 2020, Stiles Avenue documents issued April 3, 2020, Savannah Arena
Bulkhead documents issued February 12th, 2020, and Force Main documents issued April 14,
2020. The Future Parking Garage along the North face of the arena is excluded.  Refer to
Section 8 for the drawing, specification, and supplemental information log.

3. In the event of a discrepancy between these clarifications and any other document, these
clarifications shall prevail.

4. The GMP is not a line-by-line guarantee of costs.  The GMP includes adjustment for
Subcontractor pricing, which may affect the detailed unit pricing displayed in our estimate report.
The individual unit price amounts should not be used for budgetary purposes until their adjusted
value has been verified with AECOM Hunt.

5. Any accepted value analysis items or value engineering items shall be incorporated in the
construction documents or otherwise memorialized in a form agreed upon between AECOM
Hunt and Owner in order to allow the construction to progress in accordance with the GMP
Project Schedule.

6. The GMP excludes union wage rates and fringe benefits, Davis Bacon or any other prevailing
wage rates.

7. The GMP excludes costs for building permits, plan review fees, impact fees, and metering fees.

8. The GMP includes special provisions and housekeeping as it relates to COVID-19 or
Coronavirus as outlined in the “Coronavirus Disease 2019 & Workplace Preparedness Plan for
Construction Projects” dated March 12, 2020.  The GMP excludes any delays, work stoppages,
quarantines, and all other unforeseen impacts as it relates to COVID-19.

9. Construction Manager shall not be responsible for the functionality, sight lines, layout, massing,
positioning of suites and vertical and horizontal layout of all aspects of the program.  Architect is
the responsible designer for the facility and any issue that may arise during construction or after
construction that involves the aforementioned items shall be the sole responsibility of Architect
and the Owner.

10. It is assumed that all conditions for accessibility per local, state, and federal requirements are
reflected in the Documents.  Construction Manager shall not be responsible for changes to
design or work to comply with local, state, or federal requirements regarding ADA compliance.

11. It is assumed that all requirements by local, state, and federal jurisdictions are reflected in the
documents. This GMP relies on the drawings and specifications being code compliant. If not,
the Owner shall be responsible for all costs to make design code compliant.
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12. The GMP is based on the qualifications and assumptions that all elements of the work
containing performance specifications and/or delegated design elements can be achieved as
indicated in the Documents.  The GMP assumes that all portion of the Work upon which such
elements rely are sufficient to support installation and performance of such elements without
modification.  The GMP includes delegated design services only to the extent that such work is
explicitly identified on the Contract Documents.  AECOM Hunt is not responsible for the
adequacy of any performance and design criteria.  Neither AECOM Hunt nor its subcontractors
shall be considered the Architect or Engineer of Record for any work.

a. Including Exterior Framing (Specification 05 40 00)
b. Including Curtainwall (Specification 08 44 13)
c. Including Metal Stairs (Specification 05 51 00)
d. Including Decorative Metal Railing (Specification 05 73 00)
e. Including Glazed Decorative Metal Railings (Specification 05 73 00)
f. Including Ice Rink Refrigeration and Piping (Specification 13 10 61)
g. Including Fire Suppression Sprinkler Systems (Specification 21 13 00)
h. Including Addressable Fire Alarm System (Specification 28 31 00)

13. The Management General Conditions and Non-Management General Conditions include items
for AECOM Hunt to conduct business at the site.  This includes office set-up, office staff salary,
and other similar items.  For accounting purposes only, the General Conditions have been split
between subjobs (Sitework, Stiles Avenue, Force Main, and Canal Wall), but these are not line-
by-line guarantee of costs.  In the unlikely event a subjob is not authorized or is completed by
others, the General Conditions within the GMP shall be revisited and adjusted appropriately
through the change order process.

14. The GMP excludes General Conditions for the Owner’s separate contractors, FFE, and
consultants.

15. The construction schedule is based on a start of December 2019 with a substantial completion of
December 20, 2021.

16. GMP is based generally on normal working hours, 7 AM to 3:30 PM Monday through Friday.

17. Sales tax is included

18. Subcontractor bonding is included

19. CM Payment/Performance Bond is included

20. General liability insurance is included.

21. In accordance with the Agreement, Builders Risk Property Insurance is excluded and shall be
provided by Owner.  Owner has procured and shall maintain “all-risk” Builder’s Risk for the full
duration of the project.

22. Railroad Protective Insurance is excluded.  Any special provisions including but not limited to
standby or railroad monitoring by separate entities is excluded.
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23. The GMP excludes all utility fees and/or charges for permanent service installation or relocation,
including but not limited to fees and/or charges from utility companies, railroad, City of
Savannah, etc.

24. Estimate does not include tap/connection fees or service initial fees from any utility providers.

25. We have excluded owner related project soft costs such as:

a. Owner’s Contingency other than as noted below the line on the GMP Amendment
estimate cover page.  Said contingency excludes all allowable AECOM Hunt mark ups
which shall  be applied as contingency utilized.

b. Financing
c. A/E and other consultant fees
d. Owner project management and administration costs
e. Commissioning Agent Services
f. Moving expenses
g. Advertising expenses
h. Utility Consumption

26. AECOM Hunt shall be provided CAD/Revit files at no cost to distribute to subcontractors for
shop drawing and coordination drawing preparation without fees.

27. Material Testing is excluded.

28. The GMP assumes prompt response by the Owner’s consultants including testing consultants
within 48 hours (or otherwise required) of receipt of notice from Hunt in order to maintain the
Project Schedule.  Any delays caused by non-responsiveness of these consultants will be at the
Owner’s expense.

29. The GMP excludes any costs for a Commissioning Agent or Third-Party Inspections.

30. The GMP includes the use of BIM 360 for Requests for Information (RFIs) and Submittals.

31. The GMP includes the use of BIM 360 for field use for QA/QC and Punch List by the entire
Project Team, including but not limited to A/E.

32. Any design team and/or third party testing agency observations requiring remediation/rework
and other field inspection reports shall be issued and be inclusive of all comment and/or
direction from the Owner and its design team on a bi-weekly basis in BIM 360.  Such lists shall
be coordinated and formally issued to the CM through a single entity.

33. The GMP includes the use of the Hunt Project Management Software, CMiC and Textura.
CMiC will be used for Cost i.e. Subcontracts, Change Orders, etc. communicate with Textura.
Textura will be used for accounting and the monthly payment applications.

34. The GMP excludes any guarantee for any type of LEED certification for the Savannah Arena,
Stiles Avenue, Force Main, and/or Savannah Arena Bulkhead projects.  The GMP includes
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provisions for AECOM Hunt to assist in the preparation of the Construction and Demolition
Waste Management Planning, Construction and Demolition Waste Management, and
Construction Indoor Air Quality Management Plan.

35. The parking garage and arena lobbies shown within the garage are excluded.

36. The GMP does not include future tariffs, governmental fees or taxes, or changes in law to the
extent any such events increase the cost or time of the performance of the Work, Construction
Manager shall be entitled to a Change Order equitably adjusting the Contract Sum and Contract
Time accordingly.

37. The GMP excludes any facility permanent fall protection and any associated provisions (embeds,
anchor bolts, pockets, etc.).

38. The GMP excludes all mercantile equipment.  All mercantile equipment shall be owner provided
and owner installed including but not limited to point of sale, washers, and dryers.

39. The GMP excludes all Furniture, Fixtures, and Equipment (FF&E) that are to be Owner
Furnished and/or Owner Furnished Owner Installed.  Reference Section 06 of the GMP for
responsibility matrix.

40. FF&E Contractors working directly for the owner will provide their own hoisting, clean-up,
trash removal, and dumpsters for their items of work.

41. Blocking, sleeving, or similar rough-in requirements for Owner-furnished items is excluded
unless specifically shown on the Contract Documents.

42. The GMP excludes final clean.  GMP includes a construction clean or “broom sweep” clean for
final clean to be completed by others.

43. The GMP requires Submittals as required by the Contract Documents to be returned within 10
working days from submission.

44. The GMP requires Requests for Information (RFIs) to be returned within 5 working days from
submission.

45. The GMP assumes no hazardous materials are present on the site in any form that may require
special handling, disposal, recovery, or cost considerations.  There have been no costs included
for remediation of or haul off of any soils materials that may contain hazardous materials.

46. The GMP does not include funds for unforeseen site conditions beyond the identified Owner
controlled Allowance.  The GMP excludes the removal of unidentified or unknown structures
below grade.

47. Off-site utility demolition and/or relocation has not been included.

48. The GMP includes the following Owner Allowances to be used only at Owner Direction and
Approval, and all values are NOT guaranteed by AECOM Hunt and if costs exceed Owner
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Allowances than AECOM Hunt shall only perform work in excess of Owner Allowance
following receipt of Owner Change Order (OCO) or other acceptable contract vehicle:

a. Branding, Graphics, and Wayfinding Signage $1,350,000
b. Sitework Allowance $     50,000
c. Unforeseen Underground Obstructions $   100,000
d. Fountains $   250,000
e. Stiles, Force Main, Canal Development (HGB) $   700,000

49. The GMP incorporates the project information including but not limited to all associated costs
contained in the following Potential Change Items (PCIs) document:

a. PCI 00033 – SA – Q2 Unforeseen Buried Drums, Tires, etc. $103,330
b. PCI 00036 – SA – Unforeseen Concrete Washout along Canal $32,896
c. PCI 00046 – SA – CCD 01 – Site Utilities and Stiles Work Rev $106,165
d. PCI 00047 – SA 31A – Quad 3 Unforeseen Unground Tank Discovery  $41,591
e. PCI 00057 – SA – ASI 002 – Structural Revisions $64,189
f. PCI 00059 – SA – ASI 004 – Structural Coordination $67,168
g. PCI 00065 – SA – ASI 009 – Structural Steel RFI SSK Inclusions $84,046
h. PCI 00078 – SA – RFI 00234 – Revised Box Truss Framing to WF $60,000
i. PCI 00080 – SA – ASI 006 – AV and LV Changes $20,304

50. For changes in the Work, in addition to mark ups by Subcontractors, the following mark ups
shall be applied by AECOM Hunt (AECOM Hunt reserves the right to waive mark ups or adjust
appropriately on a case by case basis with mutual agreement by Owner):

a. General Conditions (GCs) 2.5%
b. Insurance 0.7%
c. CM Payment and Performance Bonds 0.8%
d. Fee 2.75%

Division 3 –Concrete

3.1. The GMP includes precast structure for the lower bowl seating area in lieu of structural steel.

3.2. The GMP excludes any architectural colored concrete in building structure.

3.3. The GMP excludes concrete encased columns.

Division 4 – Masonry

4.1. CMU walls are carried as 8’-0” elevation and metal studs/gyp to structure above on Event Level
as shown on the Contract Documents.
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4.2. The GMP excludes all radius block as none shown on the contract documents.

4.3. The GMP includes the use of Belden Mayo Blend Norman Blend for all brick.  The GMP
includes a mock-up for Belden Mayo Blend Normal Blend as well as a separate mock-up of a
Cherokee brick.  Final selection shall be following review of said mock-ups, and the GMP shall
be adjusted appropriately through the change order process.

Division 5 – Steel

5.1. The GMP includes a subcontract for connection design with Walter P Moore dba MXE
Consultants for accounting purposes only.  Walter P Moore and Perkins & Will shall coordinate
their services together as if steel connection engineering is being performed as part of overall
arena design services.  AECOM Hunt shall not be held responsible or liable for structural steel
connection design and engineering.  The GMP excludes note B.1 on S00-01 which is contrary to
previous statement.

5.2. The GMP excludes LOD400 Modeling

5.3. The GMP excludes handrailing at the dock area.  All handrail shown on Parking Garage contract
documents shall be in included within future Parking Garage amendment.

5.4. Structural Steel will come to the job site with shop primer only, any finish painting of steel will
be done in the field and is included in division 9 painting scope of work.

5.5. It is agreed and understood that the paint system on the Structural Steel will require touch-up at
connections and areas damaged in the erection process. These areas will be field painted and the
field painting will potentially have a different sheen and shading than the shop applied coat.

5.6. The GMP includes RFI 00234 which changes (7) joist bays to WF framing with HSS bracing
between the beams similar to the permanent braced bays.  Said temporary bracing connections
shall be designed such that after erection each end of diagonal brace is released and remain in
place with no axial load in final condition.

5.7. The GMP includes NOMMA 3 welds at all handrails and guardrails.

5.8. The GMP excludes carts or storage racks for removable railings.

5.9. The GMP assumes all removable rails are attached by use of Halfen Channels (31/A42-22) not
internal sleeves and plates.

5.10. The GMP includes Architecturally Exposed Structural Steel (AESS) as noted on the Contract
Documents including but not limited to S33-02 Note 1.  AESS category to be applied to said
notes and I.D. shall be AESS C Custom Elements.

5.11. The GMP excludes S00-02 Part XIII – Miscellaneous, Note I Elevator Guide Rail Supports, 1.
“The General Contractor shall provide intermediate guide rail supports for elevator cab rails and
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counterweight rails wherever the floor to floor height exceeds 12’-2””  unless specifically located
and noted on the Contract Documents.

Division 6 – Woods and Plastics

6.1. Wood lockers are included for home locker and coaches’ lockers.

6.2. The GMP Excludes any fire rated special provisions or Fire Testing of Millwork assemblies.

Division 7 – Thermal & Moisture Protection

7.1. Applied fireproofing shall only be applied as specifically indicated on ASI 07 dated June 30th,
2020.  All other general references on the contract documents which state “applied fireproofing”
if or as required shall be considered null and void.

7.2. The GMP excludes any touch up of applied fireproofing following any work direct for the
Owner, agents of the Owner, and/or others not subcontracted through AECOM Hunt.

7.3. The GMP assumes caulking as JS-1 Urethane, M, P, 50, T, NT as specified for horizontal traffic
systems as specified.  It is assumed and understood specified products shall meet all traffic
requirements including but not limited to “high heel” point load traffic.

Division 8 – Doors Frames and Hardware

8.1. The GMP excludes Door Hardware Inspection Agency to perform including but not limited to
Fire-Rated Door Inspections and Egress Door Inspections.

8.2. The GMP excludes “Architectural Hardware Consultant (AHC)” as noted in Door Hardware
Specification 08 71 00.

8.3. The GMP includes the type of glass as specified:
a. GL-1: 1 1/16” “clear” insulated AGC Select Clear 23
b. GL-1 Tempered: 1 1/16” “clear” insulated AGC Select Clear 23

Division 9 – Finishes

9.1. A sealer is included for the precast seating bowl.  Base or other flooring materials are excluded
from the seating bowl.

9.2. The GMP includes Level 5 Drywall Finish as indicated on contract documents at VG-01
locations specifically at the North Club Wall (Room 21.12) and outside of East and West Stairs.
All other areas are assumed to be Level 4 Drywall Finish or less as specified on Contract
Documents.
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9.3. The GMP includes Polished Concrete without any special provisions for crack suppression.
Superficial or non-structural cracks will be visible without any special treatment or cover up
following said work.

9.4. The GMP excludes moisture mitigation membranes to address high vapor transmission from
concrete floors to achieve floor manufacturers and adhesive requirements.

9.5. The GMP excludes Tile TW-01 which has been removed from the project.

Division 10 – Miscellaneous Specialties

10.1. Metal lockers are included at staff/employee locker rooms.

10.2. Signage and branding owner allowances have been carried for the following signage packages:

a. Branding & Graphics
b. Concession Identification and Branding Signage
c. Code and Wayfinding

10.3 Static menu board graphics and signage excluded beyond the identified Owner controlled
Allowance.

10.4  Exterior Marquee signage excluded.

10.5  The GMP excludes toilet paper dispensers and paper products.

10.6  The GMP includes floor mounted toilet partitions.  Miscellaneous OH support steel or
associated blocking is excluded.

10.7 The GMP includes fifty (50) 4’ long surface mounted metal corner guards to be installed as
located by Owner’s and Designer’s discretion.

10.8 The GMP excludes soap dispensers.

Division 11 – Equipment

11.1. We exclude window washing equipment.

11.2. The GMP excludes specification 11 61 33 Arena Rigging Systems in its entirety.  Exclude rigging
grid cable net mesh platforms.

11.3. We exclude portable camera platforms.

11.4. We exclude POS equipment.
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11.5. LED Scoreboard Display and Scoring System is included:

a. Primary Center hung main sides and ends
b. Center hung hoist way
c. LED Ribbon boards display North and South
d. Center hung scrim and channel lettering
e. Display Control System
f. Scoring & Timing System
g. Locker room clocks
h. Shot/Game clocks

11.6. The GMP excludes posted BP#11C alternates as noted in Specification 116310 LED Display
and Scoring System.

a. Alternate C Extended Warranty
b. Alternate D Health Check

11.7. The GMP does not include concrete pads for food service equipment.

11.8. The GMP does not include Static Signage or Graphics other than included in Signage and
Branding Owner Allowance.

11.9. The GMP excludes ticket window displays other than IPTV as shown on the contract
documents.

11.10. The GMP requires a model change on Item #H11Meiko model specified which has been
discontinued, and the GMP includes Meiko DV 80.2 in its stead.

11.11. The GMP includes 60 Qt. mixer Hobart HL600C-1STD for Item #B21.1.  Specification do not
have a model number or manufacturer’s name.

Division 12 – Furnishings

12.1. Retractables and platforms for a basketball setup is included in accordance with the contract
documents.

12.2. A basketball scorer’s table, shots clocks, basketball hoops, and other basketball equipment are
excluded.

12.3. The GMP excludes FF&E of Owner Furnished and Owner Furnished/Owner Installed refer to
Section 7.

12.4. The GMP excludes the House Reduction Curtain or any provisions for a future installation by
others.

12.5. The GMP excludes carts or storage racks for removable railings
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Division 13 – Special Construction

13.1. The stage, stage rigging, and stage equipment is excluded.

13.2. An Exterior Plaza or Marquee display is excluded.

13.3. The GMP includes a design build new ice rink and mechanical room ice package complete with
Crystaplex Series 6A Aluminum prefabricated dasher board system.

Division 14 – Conveying Equipment

14.1. Elevator cabs are assumed to be manufacturer standard finishes.

14.2. Provisions for televisions and speakers at elevators are excluded.

Division 21 – Fire Protection

21.1.  The GMP includes pre-action systems for the following rooms: Head In (11.04), Main IT (11.08), AV
(11.25), and DAS Cell (12.04).

21.2. We assume a dry pipe system at the loading dock area.  No other dry pipe systems are included.

21.3. The GMP is based on complete fire protection system based on (National Fire Protection Association)
            NFPA 13 and various applicable NFPA standards and any state and/or local amendments and
            supplements.

21.4. We assume the building will not be required to meet any FM Global insurance requirements for the fire
suppression systems.

21.5. We have not included any chemical agent systems in this budget as no areas have currently been identified
to require these special systems.

21.6. We assume concealed heads in all areas with ceilings and upright heads where no ceilings are present.

21.7. The GMP excludes sprinklers above the seating bowl area and ice floor.

Division 22 – Plumbing

22.1. We have included underground and aboveground sanitary waste and vent piping as PVC.

22.2. We have included underground and aboveground storm piping as PVC.
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22.3. For areas where PVC piping is routed through return air plenums we have allowed for fire wrap
of the piping.

Division 23 – HVAC

23.1. We exclude any glycol for the CHW or HW building systems.

23.2. We have not included any stair pressurization systems.

23.3. We have assumed that all ductwork in locker room or 'wet' areas will be of aluminum or
stainless-steel material and not galvanized.

23.4. The GMP is based on Trane Equipment and Controls.

Division 26 Electrical

26.1. A lightning protection system is included.

26.2. The GMP includes exterior lighting pursuant the fixtures as shown on the EL series of
documents.

26.3. The GMP excludes electrical permit as we have been instructed the electrical shall fall under the
building permit.

Division 27 Communication

27.1. A DAS System for Public Safety is included.

27.2. Pathways (cable Tray) for a future carrier DAS system is included.

27.3. DAS cabling, hardware, devices, and head end equipment is excluded.

27.4. Pathways and Cabling for the Wi-Fi system is included.

27.5. Wi-Fi devices (provided by others) installation for (13) locations as indicated on the contract
documents is included.

27.6. Active wireless electronics and wireless devices are excluded

27.7. Network electronics for voice/data are excluded.

27.8. Incoming Internet and Communications services are excluded.
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Division 28 Security

28.1. Area of Rescue assistance is included based on local codes, and products manufacturer
recommendation.

28.2. Pedestals or bollards are excluded.

28.3. Ticketmaster programming is excluded.

28.4. Gate operating systems are excluded.

Division 31 – Earthwork

31.1. We exclude any rock excavation.

31.2. We exclude any contaminated soils and existing materials demolished on site.

31.3. We include import of fill materials as identified and designated in the contract documents.

31.4. For the deep foundations, we include drilled displacement piles.

Division 32 – Site Improvements

32.1. We include unit pavers set on concrete.

Division 33 –Utilities

33.1 The GMP assumes the use of excavated material from trenched or associated excavation may
be used for appropriate back fill within said excavation.

Stiles Avenue

SA.1 Due to adjacent Gwinnett Street closure by others, AECOM Hunt has included maintenance of
two-way traffic with flagmen to allow a single lane closure to perform work associated with
contract documents.  Any additional measures for traffic control has been excluded.

SA.2 Traffic Signal work has been excluded.

Force Main

FM.1 Rail flagmen are excluded.
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FM.2 Encampments are located within the limits of the Force Main scope of work.  Relocation of
aforementioned and/or security while performing the work has been excluded.

Savannah Arena Bulkhead

SAB.1 The GMP excludes coordination and/or participation with Army Corps of Engineers including
but not limited to any references in the Contract Documents to the like of “in accordance with
standard Army Corps of Engineer” details not shown on the contract documents.
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Item
ID

Category Procurement Group
O
V
G

C
o
S

DESCRIPTION

 Contractor
Furnished /
Contractor
Installed

(CFCI)

 Owner
Furnished /
Contractor
Installed

(OFCI)

 Owner
Furnished /

Owner
Installed
(OFOI)

 Infrastructure
Incorporated

 Item Specified

 Priority
1 - critical

2 - important
3 - optional

4 - not needed

Notes/Comments

 P  D  M  S  W  O
Item Category Procurement Group O C DESCRIPTION Contractor Owner Owner P D M S W O Infrastructure Item Specified Priority Notes/Comments
012 Concession Branding & Graphics Signage & Graphics (Allowance Only) x x x
027 Video Systems Branding & Graphics x Basket Stanchion Displays (other than clocks) x x x x 3 SPONSORSHIP SCOPE
087 Box Office Branding & Graphics Box Office Signage x x x 1 Part of "Building Identification Signage - Interior"
185 Other - Signage Branding & Graphics Building Identification Signage - Exterior Building Mounted (Allowance Only) x x x x 1 SPONSORSHIP SCOPE
186 Other - Signage Branding & Graphics Building Identification Signage - Interior (Allowance Only) x x x x 1
187 Other - Signage Branding & Graphics Building Identification Signage - Marquee (Allowance Only) x x x x 1 See also "Exterior Video Board"
188 Other - Signage Branding & Graphics Site Directional Signage (Allowance Only) x 1
190 Other - Site Branding & Graphics Banner Poles x 1
090 FF&E - Other Building Acoustical Treatments (Excludes Lapendary Panels as none shown) x 3 In base scope
091 FF&E - Other Building Circus Inserts x x In base scope - Event layout to be confirmed
109 FF&E - Other Building Window Treatments  (Excludes Blinds at offices) x 1 Verify specfic locations
132 FF&E - Other Building Operable Partitions x x x 1
136 FF&E - Other Building Wall Pads x x 1 Sensory room?
159 FF&E - Other Building Suite Millwork x 1
161 Operations Computers Computers/workstations x 1
163 Operations Computers Misc Software (Accounting, Maint, Operations, etc.) x 1 Is there an OVG standard?
164 Operations Computers Large format printer x x x 1
168 Operations Computers Servers, switches x x x 1
169 Operations Computers Inventory System (arena operations) x 2 Is there an OVG standard?  Subscritpion?
019 Video Systems Event Ice Mapping/Projectors x x x 3 Future - verify power & data available in catwalks
025 Video Systems Event x Courtside Scorer's tables x x x 3 Wall mounted power & data boxes at sidelines.  Project does not need LED displays on tables
065 Seating Event Telescopic & Removable Platforms x 1
070 Event Production Event x Portable Stage x 1 40 x 60 (no extensions), includes rails & steps
071 Event Production Event x Portable Stage Ramp x 1
072 Other - ADA Event x Portable Stage ADA Lift x 1 price from phone call
073 Event Production Event x Spotlights x x x 1 Data needed for robotic lights
074 Event Production Event x Security Barriers - Bike Racks x 1 8' long each - 1000' total used for budget
075 Event Production Event x Security Barriers - Blow-through x 1 40" each - 150' total used for budget
076 Event Production Event x Strobe Lights x x x 3 Power & data should be available in catwalk
077 Event Production Event x Strobe Lights-Control System x x x 3 Power & data should be available in catwalk
078 Event Production Event x Theatrical Lighting x x x 1 Need is dependent on SCC.  This was not inlcuded in any RFPs or programming
082 Ice Floor Event x Zamboni x 1 1 new, 1 used (from MLK Arena)
099 FF&E - Other Event x Basketball Floor x x x 1 Includes storage carts
100 FF&E - Other Event x Basketball Goals x x x 1 Requires floor box.  Need tie-downs in conc slab.
104 FF&E - Other Event x Turnstiles/Entry Point Ticket Control x 2 Turnstyles may be needed for certain events - further discussion needed
107 FF&E - Other Event Black Out Curtains/Track x 1
108 FF&E - Other Event Bowl Reduction Curtains Excluding Half House Curtain 1
111 FF&E - Other Event x Concierge Stations (portable) x 1
125 FF&E - Other Event x x Metal Detectors (walk through) x x 1 Need Infrastructure!
128 FF&E - Other Event x Two Way Radio Communications (walkie-talkies) x 1
129 FF&E - Other Event Easels x 1
130 FF&E - Other Event Flags - Indoor x x 1 Power for lighting?
131 FF&E - Other Event Flags  - Outdoor x x 1 See also flag poles
135 FF&E - Other Event Visual Display Boards (dry erase boards) x x 3
001 Concession Food Service Equip Coolers and Freezers x x x x 1 in food service base scope docs
002 Concession Food Service Equip Food Service Equipment - Commissary, Kitchen x x x x 1 in food service base scope docs
003 Concession Food Service Equip Food Service Equipment - Concessions x x x x 1 in food service base scope docs
004 Concession Food Service Equip x Foodservice Computers x x x 1 computer included in  main "Computers/workstations" item
005 Concession Food Service Equip x Foodservice Currency Counters, Safes, Money Trays x x x 1
006 Concession Food Service Equip Ice Makers (Non-Foodservice/Non-Suite Areas) x x x x 1 Verify floor drains provided
008 Concession Food Service Equip x Points of Sale (POS) Equipment (Concessions) x x x 1
009 Concession Food Service Equip x Soda System/CO2 equipment x x x x x 1 by vendor
011 Concession Food Service Equip Menu Boards - Head End System - Through IPTV Only X x x 1 server included as one of 3 servers
013 Concession Food Service Equip x Food Service Serviceware/Smallwares x 1
014 Concession Food Service Equip x Portable Foodservice Carts/Kiosks x x x 1 SPONSORSHIP SCOPE
158 FF&E - Other Food Service Equip Suite Kitchen Equipment x 1 in food service base scope docs
160 FF&E - Other Food Service Equip Suite Serving Equipment x 1
059 Seating Furniture x Cupholders (material/installation) x 1 Critical in premium areas, needs discussion/mockup
060 Seating Furniture x Seating Fixed-Club & Suite Seating x 1

Savannah Area
FF&E Scope, Procurement, and Budget

 Infrastructure
Required (Power /

Data / Mech / Struct /
Wall / Other)

Page 1 of 4
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Item
ID

Category Procurement Group
O
V
G

C
o
S

DESCRIPTION

 Contractor
Furnished /
Contractor
Installed

(CFCI)

 Owner
Furnished /
Contractor
Installed

(OFCI)

 Owner
Furnished /

Owner
Installed
(OFOI)

 Infrastructure
Incorporated

 Item Specified

 Priority
1 - critical

2 - important
3 - optional

4 - not needed

Notes/Comments

 P  D  M  S  W  O

Savannah Area
FF&E Scope, Procurement, and Budget

 Infrastructure
Required (Power /

Data / Mech / Struct /
Wall / Other)

061 Seating Furniture x Removable Seating at Suites ADA Removable Fixed Seats Only x 1
062 Seating Furniture x Seating Fixed-General Seating x 1
063 Seating Furniture x Seating-Courtside (Loose) x 1
064 Seating Furniture x Seating-Suites  Loose Chair Seating & Fixed Tables x 1
066 Seating Furniture x ADA - Fixed x 1 Inlcuded with nearby seating
067 Seating Furniture x ADA - Portable x 1 Inlcuded with nearby seating
086 FF&E - Other Furniture Administrative - Box Office x 1
103 FF&E - Other Furniture Administrative- Executive x 1
112 FF&E - Other Furniture Administrative - Operations x 1
113 FF&E - Other Furniture x Administrative - Security x 1
114 FF&E - Other Furniture x Administrative - Conference Rooms x 1
115 FF&E - Other Furniture Press Box x 1
116 FF&E - Other Furniture Employee Catering Room x 1
117 FF&E - Other Furniture Scoreboard Control Room x x x 1 May not need power/data - against a wall
118 FF&E - Other Furniture North Club Lounge - Bar Stools (Bistro) x 1
119 FF&E - Other Furniture North Club Lounge - High Top Table (Bistro) x 1
120 FF&E - Other Furniture North Club Lounge - Lounge Chair x 1 ?
121 FF&E - Other Furniture North Club Lounge - Table, Dining x 1
122 FF&E - Other Furniture North Club Lounge - Chair, Dining x 1
123 FF&E - Other Furniture North Club Lounge-Table, Dining (4 Person) x 2
124 FF&E - Other Furniture Concourse  Bar-Bar Stools (Bistro) x 2
133 FF&E - Other Furniture Loge - Exec Task Chairs x 1 Future?
134 FF&E - Other Furniture Loge-Bar Stools (Bistro) x 1
150 FF&E - Other Furniture Suite - Chairs x 1
153 FF&E - Other Furniture Suite - Bar Stools (Bistro) x 1
154 FF&E - Other Furniture Suite- High Top Table (Bistro)/Moveable x 1
157 FF&E - Other Furniture Suite - Coffee Table (Occasional) x 1
170 FF&E - Other Furniture x Suite - Lounge Chair x 1

FF&E - Other Furniture Overlook Level-Bar Stools (Bistro) x 1
FF&E - Other Furniture Overlook Level-High Top Table (Bistro) x 1
FF&E - Other Furniture East Club (Allowance) x 1

079 Ice Floor Ice Floor Dasher system x x 1
080 Ice Floor Ice Floor Ramps-Transition from service level to ice floor (cover) over Ice Dam x 1 Built by in-house maint
081 Ice Floor Ice Floor Ice Floor Cover x 1
028 Video Production Low Voltage Video Projectors and Screens (conf rooms, etc.) x x x 1 Need to identify spaces with permanenet projectors and screens
029 Audio Systems Low Voltage Assisted Listening Devices x x x 1 Should be a part of the CFCI audio system
031 Audio Systems Low Voltage Audio System (portable, non-arena) x 2 Project should include 1 or 2 portable lecterns and portable speakers
032 Audio Systems Low Voltage Audio System-Clubs, Restaurants, VIP Lounges x x x 1 Should be a part of the CFCI audio system
033 Audio Systems Low Voltage Audio System-Concourses, Restrooms, Lobbies x x x 1 Should be a part of the CFCI audio system
034 Audio Systems Low Voltage Audio System-Main Bowl x x x 1 Should be a part of the CFCI audio system
035 Audio Systems Low Voltage Audio System-Away Team Locker Rooms/Weight Rooms x x x 1 Should be a part of the CFCI audio system
036 Audio Systems Low Voltage Audio-Control Systems x x x 1 Should be a part of the CFCI audio system
037 Broadcast Low Voltage Broadcast Cabling x x x x 1 Power & Network Data to camera locations, plus conduit only for broadcast cabling
038 Broadcast Low Voltage Broadcast Camera (underside of scoreboard) x x x 3 can be incuded with CCTV
039 Broadcast Low Voltage Broadcast Camera Equipment-Camera Seats, Platforms, Carts x 3
040 Broadcast Low Voltage Broadcast Cameras x 3
041 Security Low Voltage CCTV Cameras x x 1 No power required if powered by IP
043 Security Low Voltage Security & Controlled Access Systems x x x 1
044 Security Low Voltage Security Cameras x x 1 No power required if powered by IP
045 Security Low Voltage x Security Devices-Others x 2 Needs definition and scope
046 Security Low Voltage Security Head End Equip. x x x 1
048 DAS Low Voltage x Distributed Antenna System - Public Safety x x x 1 Need coordination with local first responders
049 DAS Low Voltage x Distributed Antenna System - Other x x x 1 public DAS or wifi
050 Wi-Fi Low Voltage Wireless Data System - Equipment x x x 1 public DAS or wifi
051 Wi-Fi Low Voltage Wireless Data System - Infrastructure x x x 1 public DAS or wifi
052 IPTV Low Voltage Distributed Television Systems - IPTV x x 1
053 Network Cabling Low Voltage Data System (Cable Plant/Wiring) x x x 1
054 Network Cabling Low Voltage Data System-Hubs, Routers, x x x 1
055 Network Cabling Low Voltage x Telephone System-VOIP, Switchers, Routers x x x 1
085 Box Office Low Voltage Box Office Ticket Window Communication System/Equipment x x x 1 Need to discuss type, communications, etc. - NEED PANIC ALARMS
126 FF&E - Other Low Voltage x Telephone System-Hand Sets, Consoles x x x 1

Page 2 of 4



Latest Update: 2020-07-09

Item
ID

Category Procurement Group
O
V
G

C
o
S

DESCRIPTION

 Contractor
Furnished /
Contractor
Installed

(CFCI)

 Owner
Furnished /
Contractor
Installed

(OFCI)

 Owner
Furnished /

Owner
Installed
(OFOI)

 Infrastructure
Incorporated

 Item Specified

 Priority
1 - critical

2 - important
3 - optional

4 - not needed

Notes/Comments

 P  D  M  S  W  O

Savannah Area
FF&E Scope, Procurement, and Budget

 Infrastructure
Required (Power /

Data / Mech / Struct /
Wall / Other)

127 FF&E - Other Low Voltage TTY Units (hearing or speech impaired devices) x x x 1 with audio systems
094 FF&E - Other Maintenance x Entrance Mats - Portable (loose) x 2
095 FF&E - Other Maintenance x Entrance Mats - Recessed x x 1 Coordinate clab recesses
096 FF&E - Other Maintenance x Loading Dock Levelers & Bumpers x x 1 verify spec and slab recess
097 FF&E - Other Maintenance x Plans (Blue Print Storage System in maintenance) x 1 Rack?
106 FF&E - Other Maintenance x Cable Crossover Ramps x 1
137 FF&E - Other Maintenance Janitorial Closet Shelving, Handle Holders, x x 1 Infrastrucure?  Backing?
138 FF&E - Other Maintenance Floor sweep (Ride-on) x 1

FF&E - Other Maintenance Floor sweep (Puch) x 1
141 FF&E - Other Maintenance x Trash Transportation Carts x 1
142 FF&E - Other Maintenance x Washer & Dryer - Building Laundry Room (Residential Grade) x x x 1 Consider dryer venting routes
143 FF&E - Other Maintenance x Washer & Dryer - Locker Room Area (Commerical Grade) x x x 1 Consider dryer venting routes
144 FF&E - Other Maintenance Detergent Dispensers x x 1
145 FF&E - Other Maintenance Laundry Room Millwork x 1
162 FF&E - Other Maintenance x Pick Up Truck x 1

Operating Budget Maintenance Utility Carts x 1
Operating Budget Maintenance Pallet Jacks x 1
Operating Budget Maintenance Hand Trucks x 1

166 Operating Budget Maintenance Golf Carts x 1
167 Operating Budget Maintenance Fork Lifts x 1 Propane storage?
171 Operating Budget Maintenance x Maintenance/Engineer Tools & Equipment x 1
178 Operating Budget Maintenance x Can Crusher x 3 Need cut sheets
179 Operating Budget Maintenance x Card Board Baler x 3 Need cut sheets
180 Operating Budget Maintenance x Recycling Equipment/Bins x 1
181 Operating Budget Maintenance x Waste Compactors x x x 1 Need cut sheets
182 Operating Budget Maintenance x Trash Cans - Interior x 1
184 Operating Budget Maintenance x Waste Transport Equipment x 1
147 FF&E - Other Medical Automatic Defibrillators x 1 Coordinate locations (may not want these out in the open)
152 FF&E - Other Medical Wheelchairs, Back Boards x 1 2 WC, 2 backboards
177 Operating Budget Medical x x Medical Equipment/Supplies x 2 Cainet and supplies
093 FF&E - Other Operations x Biometric Time Clocks x x 1
151 FF&E - Other Operations Refrigerators, Ice Maker (First Aid) x x x 1 Will ice bin should be sufficient?
068 Event Production Safety x Fall Arrest System/Rigging (lanyards, loose equipment) x x 1 Struct capacity in place, JLL pursuing pricing
069 Event Production Safety x Fall Arrest System/Rigging-System x x 1 Struct capacity in place, JLL pursuing pricing
017 Video Systems Scoreboard Exterior Video Board x x x 1 Part of Exterior Marquee
018 Video Systems Scoreboard Game Clocks Displays x x x 1 included with Scoreboard
021 Video Systems Scoreboard Ribbon Boards x x x 1 verify loads on seating precast, verify conduit openings in seating precast
022 Video Systems Scoreboard Scoreboard (center hung) x x x x 1
023 Video Systems Scoreboard Scoreboard Hoist x x 1
030 Audio Systems Scoreboard Assisted Viewing System (closed caption, pager system) x x x 1
042 Security Security x Hand Wand Metal Detectors x x x 1 Charging wall/stations needed?  For tix scanners too
047 Security Signage Security Signage x 2 Temp signs in plaza and other entries
189 Other - Signage Signage Way Finding & Code-Required Graphics (Arena) - Owner Allowance Only x 1 In base scope
191 Other - Site Site Furniture x Bollard Bench, Bench 1, Bench 2 x 1
192 Other - Site Site Furniture x Bench 3 x 1
193 Other - Site Site Furniture x Bicycle Racks x 1
194 Other - Site Site Furniture x Flag Poles - None Shown x x 1 Power for lighting?
195 Other - Site Site Furniture x Trash Cans-Site x 1
024 Video Systems Sponsorship Vomitory Displays x x x 3 Future - verify power & data will be available
056 Advertising Sponsorship Advertising Graphics-LED Displays x x x 1 Future by OVG
057 Advertising Sponsorship Advertising Panels x x x 1 Future by OVG
058 Advertising Sponsorship Digital Advertising System x x x 1 Future by OVG
105 FF&E - Other Sponsorship ATMs x x x 2 Only need power/data - future bank sponsor will provide ATMs in future
098 FF&E - Other Staff Portable Metal Lockers x 1
101 FF&E - Other Staff Locker Room Benches (staff / employees) x 1
102 FF&E - Other Staff Lockers (staff / employees) x 1
174 Operating Budget Staff Time/Attendance System x 1 cloud based
175 Operating Budget Staff x x Uniforms-Event Staff x 1 t-shirts assumed
176 Operating Budget Staff x x Uniforms-Maintenance/Engineering x 1 Varying styles, 3 per employee
139 FF&E - Other Storage Storage Shelving x x 1
140 FF&E - Other Storage Mobile Storage Shelving Systems x 1
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146 FF&E - Other Storage Laundry Room Shelving x x 1
155 FF&E - Other TBD Suite Artwork/Decorations x x x 1 Art lighting?  Wall blocking?
083 Box Office Ticketing x Box Office Vault/Safe (standalone unit) x 1 Need cut sheet
084 Box Office Ticketing Box Office Equipment, Computers, Printers, etc. x x x 1 By TicketMaster
088 Box Office Ticketing Box Office Ticket Window Covers (blinds, shades) x 1 By TicketMaster
089 Box Office Ticketing Box Office Currency/Money Counters x x 1 By TicketMaster
092 FF&E - Other Ticketing Transaction Windows with Electronic Speak-Thru - RFI Submitted X x 1 Need to discuss windows.  This is old school
156 FF&E - Other Ticketing Suite Entry Ticketing System x 1 Vendor supplied - NO COST TO PROJECT
010 Concession TVs & Mounts x Menu Boards - Digital - TVS only x x x 1
015 Video Systems TVs & Mounts x Television Displays x x x 1 All TVs and Mounts in one price
016 Video Systems TVs & Mounts x Television Mounts x x 1
020 Video Systems TVs & Mounts Lobby / Public Area Large Video Displays - None Shown 2
026 Box Office TVs & Mounts Ticket Window Displays - Add Alternate for TVS 1
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